Initial Priority Time Frame

Short (S) = within 90 days or by June 1, 2011

Medium (M) = between 90 - 180 days or by Sept. 1, 2011
Long (L) = more than 180 days or after Sept. 1, 2011

Frederick County's Business Friendly Improvement Areas

Issues & Opportunities - Action Item List

Initiated January 1, 2011
Updated July 1, 2012

Course of Action

Completed = 167 Items (92% of Initial / 64% of Total)
Underway = 70 Items (76% of Remaining Action Items)
Total Items = 181 Initial + 78 Additional =259 Total Action Items

Status

Issue Type

Application & Approval Process

Priority

Lead Agency

Support Agency

. . . . . . . COMPLETED : (HD) The walk thru process has been expanded to include the
The walk thru permit process needs to be expanded. It is severely limited Review the walk-thru permit process as the whether review times can be . . .
, . . . ) Health Department and DUSWM reviews on some permit types when plumbing
AAP 1 because Health Department reviews and DUSWM reviews are not done at the |shortened, additional types of walk-thru reviews can be provided, and the L HD, DUSWM CD . . . . L . .
o ) . . . is involved. This has been achieved by implementing video conferencing. This
Permitting office. needed agencies are available for review. o
was initiated on December 15, 2011.
. . . . . . ., |Review the basic non-residential permits process and walk-thru permit process COMPLETED: This issue has been addressed in the Expedited Commercial
Combined plan review and inspections should be done for basic non-residential ) ) . ) o
AAP 2 . . . . as the whether review times can be shortened, additional types of walk-thru S CD Permit Process presented February 3, 2011. We have initiated a walk thru
permits. This should also result in lower fees and as a walk thru permit. . . . . .
reviews can be provided, and the needed agencies are available for review. process and have lowered fees.
UNDERWAY: Finance has initiated discussion to allow credit card payments
AAP 3 All permits, development revievs./ applicati.ons and anything else that requires a Allow for payment of permit and application fees by credit card. L Finance o, IT and signifi.cant progress has been rT1ade. 'Staff is‘putting together a ‘
fee, should be allowed to be paid by credit card. presentation for the BOCC, that will provide options for the purpose of getting
guidance for further action.
DUSWM should not be routed site plans for projects that are served by well / Evaluate the required agencies needed to review site development apolications UNDERWAY: A review is underway to determine which review agencies need
AAP 4 septic. The Health Department should not be routed plans for projects that are . q & ) P PP L CD HD, DUSWM to be included for each application type. Unnecessary review agencies will be
. and permits on a case-by-case basis. .
served by public water / sewer. eliminated from the process.
L . . . UNDERWAY: A review is underway to determine which review agencies need
Simplify the development application process and eliminate or consolidate L . . . . L . o . . .
AAP 5 . Applications will be revised after the review of required agencies is completed. L CD to be included for each application type. Unnecessary review agencies will be
forms to reduce paperwork where possible. . . . g
eliminated from the process and then applications will be simplified.
. . COMPLETED: Submittal i ts and licati finished unless f
The process for Ag Buildings, Farm Wineries, Value added Ag Products . . L . ubmittal requirements a-m app ication are finished Uniess Tees
. . . . Evaluate and streamline the review of applications and permits related to change. UNDERWAY: The draft questionnaire needs to be completed. The
AAP 6 Processing, etc...needs to be more predictable and provided for with easy to . L L CcD o . . o
. Agricultural Activities. application needs to be drafted based on the questionnaire for Ag Building
understand written procedures. .
Permits.
. . L o . . . . . . . COMPLETED: SHA and CD hed tual understanding that it i I
SHA should not be routed sign permits as long as it is not within SHA right-of- Evaluate the required agencies needed to review sign permit applications and an .reac € .a mu. varun e':rs'an m_g atl .|s no ‘onger
AAP 7 . . S CD necessary for SHA to receive or review sign permits if not in SHA right-of-way.
way. permits on a case-by-case basis. . . .
This change became effective April 28, 2011.
Eval he site pl itti llow for fast-track revi f
Faster review timeframes should be established or prioritized for those projects va-uate t .e 5|-te plan anq permitting pr(?cess to ? (_)W or-ast trac rewev.vs of . L o o .
AAP 8 L . projects with little to no impact, expansion of existing businesses, and projects M CD UNDERWAY: OED is reviewing the possibility of prioritizing these projects.
utilizing Federal Stimulus money. . . .
involving Federal or State stimulus money.
COMPLETED: A memo (Subject: Technical Advisory Committee (TAC) meetings
All review agencies should be required to attend the TAC (Technical Advisory Agencies reviewing and commenting on site development applications should HD. DUSWM and "Agency Participation") from David Dunn, Acting County Manager was sent to
AAP 9 Committee) meetings and those attending must be qualified agency be present at the Technical Advisory Committee (TAC) meetings and have the S CD ! - county staff on May 23, 2011. The memo advised that all agencies should be
representatives and have the authority to make decisions. authority to make needed decisions. present and fully participate in TAC meetings. It further clarified that staff be
solution oriented and focus on problem resolution at the TAC meetings.
COMPLETED: A memo (Subject: Technical Advisory Committee (TAC) meetings
Lack of all applicable review agencies being present at TAC meetings defeats |Agencies reviewing and commenting on site development applications should HD. DUSWM and "Agency Participation") from David Dunn, Acting County Manager was sent to
AAP 10 purpose of TAC meetings and results in lack of communication of otherwise be present at the Technical Advisory Committee (TAC) meetings and have the S CD ’ - county staff on May 23, 2011. The memo advised that all agencies should be
readily identifiable agency review and permitting requirements. authority to make needed decisions. present and fully participate in TAC meetings. It further clarified that staff be
solution oriented and focus on problem resolution at the TAC meetings.
COMPLETED (CD): CD Checklists for development and permitting applications
have been created and are available on the website. HD has reviewed and
Reviewi ies shoul i ittal checkli f t i hecklist i ts f thint I
Sl deddse douie meviedtemel ey et lnsheding eviewing agencies should provide supmltta checklists to redl.Jce. number o CD, HD, DUSWM updated review checklists and gu-ldance documents for both in erna. and
AAP 11 . . .. . . comments, reduce number of resubmitted plans, and reduce similar or L external use and made them available as hard copy and/or on website as
project so that clearer direction is received from the beginning. . and others . . . o
conflicting comments. appropriate. DUSWM checklists (site plans, preliminary plans, and
improvement plans) are available and are a part of the Design Guidelines on the
website. [See AAP 15]
There are far too many review agencies in both the development review S ) ) ) )
_ . . . . . . . .. UNDERWAY: A review is underway to determine which review agencies need to
process and the permitting process. This adds to higher fees, longer review Evaluate the required agencies needed to review site development applications HD, DUSWM and . o . . .
AAP 12 . . . . . . L CD be included for each application type. Unnecessary review agencies will be
timeframes, conflicting reviews and the lack of a single agency to solve and permits on a case-by-case basis. others o
eliminated from the process.
problems.
AAP 13 Consider establishing a “green tape” program similar to what is done in S cD COMPLETED: This issue has been addressed in the Expedited Commercial
Leesburg to expedite projects. Permit Process presented February 3, 2011.
The overall process and time it takes to get through fche.development review . . . . L UNDERWAY: A review is underway to determine which review agencies need
process is unreasonable. There are too many agencies involved and not one Evaluate the required agencies needed to review site development applications HD, DUSWM and . . . . .
AAP 14 . . . . . . . ] L CD to be included for each application type. Unnecessary review agencies will be
that has final decision making authority when conflicts arise or breakdowns and permits on a case-by-case basis. others _
eliminated from the process.
occur. We need a one stop shop.
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Lack of submittal checklists from all reviewing agencies results in plans
needlessly receiving comments and being re-submitted for multiple, additional

Reviewing agencies should provide submittal checklists to reduce number of

CD, HD, DUSWM

COMPLETED (CD): CD Checklists for development and permitting applications
have been created and are available on the website. HD has reviewed and
updated review checklists and guidance documents for both internal and

AAP 15 . . " . . . comments, reduce number of resubmitted plans, and reduce similar or L external use and made them available as hard copy and/or on website as
reviews, which additional reviews would be unnecessary if check lists were . and others . . . o
. conflicting comments. appropriate. DUSWM checklists (site plans, preliminary plans, and
provided from the outset. ) . . o
improvement plans) are available and are a part of the Design Guidelines on the
website. [See AAP 15]
. . e COMPLETE: This item has been addressed through the numerous code
There should be a fast-track site plan review and permitting process for any . s . . . .
) X .. |Evaluate the site plan and permitting process to allow for fast-track reviews for amendments, fee reductions, and policy and procedure creation that have led
employer, current or new, whose land use will add 20 new jobs to the Frederick . L . . - . . HD, DUSWM and . . . .
AAP 16 .. . . . projects with little to no impact, expansion of existing businesses, and projects L CD to streamlined review and approval for site plan projects. Based on these
County employment base or for any use requiring a permit that is paid for in . . . others . . .
. . involving Federal or State stimulus money. changes a separate fast track process for site plans is not needed. Staff will
whole or in part by Federal/State stimulus money . . L -
continue to coordinate on existing fast track permitting processes.
P itti dD I t Revi b site f icati tat f pl .
ermi '”5 an . cevelopment REVIEW web site Tor communica |r.1g Status _0 pfan Update on a consistent basis the Permitting and Development Review website UNDERWAY: Some in-house updates have been addressed. There are other
and permit reviews needs to be updated for name and contact information for |. . . . . . .
AAP 17 ) . . N . . information related to the status of site development applications and permits L CD HnT changes that can only be done by our vendor. Costs are being obtained and
review rep who has denied or placed a "hold" on plans or requires additional . . . . . .
. ] and reviewer contact information. then follow-up discussions will occur.
information.
COMPLETED: The Community Development Division consolidation has been
completed and many agencies are now located at 30 NMS. Since relocation of
AAP 18 Lack of all County review agencies being represented in a single facility limits Community Development Division created, review programs and processes for L ¢D. HD. DUSWM HD and DUSWM was determined to not be cost effective other options (video
County ability to offer one-stop, walk-through permit review and approval. appropriate review agency presence at 30 North Market Location. Y conferencing) have been developed to increase walk thru approvals.
UNDERWAY: DUSWM, CD and IIT met on March 7, 2011 to discuss options and
feasibility of paying residential fees at 30 N. Market (action is being taken to
allow payment at Treasury).
Any capacity fee calculated by DUSWM is input into Hansen as ‘unpaid’. These
Change requirement that separate checks be issues and paid at different . . ‘unpaid’ fees can be paid at either 30 N. Market (Treasurer's Office) or 4520
. " e o . Evaluate processes and procedures (within Hansen) to enable DUSWM capacity . . . . . .
locations even when "payee" is same, e.g. building permit fee and water meter L . . . . M Metropolitan Court (DUSWM Office). This applies to residential and non-
" . " (and meter) fees to be calculated, beginning first with residential construction . . . .
fee. Both are payable to "Frederick County, MD", but water meter fee must be . . . L* CD, Finance residential. Began accepting fees at 30 North Market on June 1, 2011.
AAP 19 . ) . . and paid either at 30 N. Market or 4520 Metropolitan Court. Following DUSWM . N
paid at DUSWM offices and must allow 5 days after filing permit to enable successful implementation of residential application. non-residential CD, Finance
information regarding tap fee payments to be entered into Hansen system, . p. PP ! *For non-residential COMPLETE (DUSWM). Implemented June 3, 2011, all water/sewer capacity
. applications will be evaluated. . , . .
even when tap fees have been pre-paid. fees may also be paid at Treasurer’s Office, 30 North Market. Fees continue
to be calculated and input into Hansen by DUSWM staff but payment can be
made at either location (DUSWM or Treasurer’s Office). If related to walk-thru
permit, fees may also be paid on the same check as other permit fees.
Advertised by "word-of-mouth" and signage at both DUSWM and Permits
Office.
There is the unifqrm percep.ation'within the regulatfed commu.nity that the Evaluate the required agencies needed to review site development applications HD, DUSWM and UNDE‘RWAY: A review is unqer\{vay to determine which reyiew agenFies n'eed
AAP 20 number of agencies reviewing site plans and permits and their time frames for . ) L CD to be included for each application type. Unnecessary review agencies will be
. . and permits on a case-by-case basis. others .
doing so are excessive eliminated from the process.
AAP 21
Adequate Public Facilities Ordinance - APF
Vesti f ity should be f - hi thaniti if . . . . .
esting o ca'p'au ys OL_j € forever=ormuch fonger than t1s no.v.v e . Reevaluate the Adequate Public Facilities Ordinance vesting standards to COMPLETED: An Ordinance to modify the APFO to completely accommodate
APF 1 developer mitigates an improvement then they should have the ability to build |. . M CD .
. ) ) improvements that have been mitigated. this need was adopted by the BOCC on September 6, 2011.
out based on making that improvement regardless of when they want to build).
A project should only be required to mitigate a proportionate improvement Reevaluate the Adequate Public Facilities Ordinance process to allow for the
based on the capacity they create and not other deficiencies created by . . q . . P N COMPLETED: An Ordinance to modify the APFO to completely accommodate
APF 2 . . . " expansion of existing businesses through fair share payment to mitigate needed M CD .
background conditions or others. (A project should not be required to mitigate |, . this need was adopted by the BOCC on September 6, 2011.
. . improvements caused by expansion.
beyond the impact being created).
Imposition of County APFO policy as pertains to schools on municipalities has
resulted in a new low in relations between County and Municipalities. . i . . . . .
S . . ) Reevaluate the Adequate Public Facilities Ordinance school policy requiring COMPLETED: An Ordinance to Repeal the application of APFO schools test
Municipalities resent the heavy-handed fashion in which an action they regard R . ) . o . .
APF 3 . . - - municipalities to meet County standard and including system-wide and S CcD within the municipalities was approved on March 1, 2011. This issue has been
as illegal was imposed, and they see BOE/BOCC declining to redistrict excess L . .
. . . . . redistricting review to the testing procedures. addressed.
school capacity as being principal reason why failing APFO School test is so
prevalent.
R | he A Public Faciliti i i COMPLETED: A i t ify the APFO t letel t
APF 5 Revisit and revise APEO road test standards. . eevaluate the Adequate Public .Z:.lCI ities Ordinance vesting standards to M D O n Ordinance to modify the O to completely accommodate
improvements that have been mitigated. this need was adopted by the BOCC on September 6, 2011.
Requirement to mitigate or pay to mitigate existing conditions to a degree
APE 6 greater than incremental impact of project. and risk that credit for having Reevaluate the Adequate Public Facilities Ordinance vesting standards to M cD COMPLETED: An Ordinance to modify the APFO to completely accommodate
mitigated an impact or provided for APFO infrastructure will be lost if plan improvements that have been mitigated. this need was adopted by the BOCC on September 6, 2011.
validity expires.
Lack of APFO adequacy for particular aspects of infrastructure have been used .. . . . o
. . Participate in other outreach efforts to understand and investigate specific . . . . .
to prevent approval for those aspects of infrastructure which are adequate, . . . L COMPLETED: No more APFO issues identified, all apron issues dealt with by the
APF 7 . ) . A instances where this may have occurred and evaluate what, if any, revisions to M CcD DUSWM
thereby needlessly extending the amount of time required for securing schools or roads amendments.
s the APFO may be needed.
approvals once all APFO tests can be satisfied.
UNDERWAY: A workgroup has been established to review the County's
APE 8 Discuss Minor subdivision definition (especially with respect to APFO L D Subdivision Ordinance. News release published August 2011 announced

requirements)

initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.
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Change of use occupancy permits should be simplified and expedited.

Evaluate the change of use or tenant process for existing development to
provide for a more streamline review and standards specifically related to

COMPLETED: This issue has been addressed in the Expedited Commercial
Permit Process presented February 3,2011. We have initiated a walk thru

APF 9 Complicated site plans shou.ld nojc be requw.ed. Th!S includes but is not limited APFO, Zoning Ordinance (proposed use and site development/improvements), b process, eliminated the need for many site plans and added flexibility to our
to those uses that are permitted in the Zoning Ordinance. . 0w N
and DUSWM water/sewer requirements. use" determinations.
COMPLETED: This issue has been addressed with the adoption of the School
. . . . . . . . . . Mitigation Impact Fee APFO Revisions Ordinance 11-18-584. The adoption of
System-wide school capacity utilization is 89% and falling, but virtually all Reevaluate the Adequate Public Facilities Ordinance school provisions if . . . . . .
o . . . o ) . . . . this ordinance removes the barrier when a school is over capacity by allowing a
APF 10 school districts fail APFO testing because BOE will not redistrict. Poor changes in policy are desired by the BOCC regarding overall school capacity CD . .
stewardship of school system and tax payer resources versus the impacted school district development to pay an option to proceed. In addition, the BOCC has expressed
P ¥ pay ’ P ’ interest in requesting the BOE develop a policy whereby Countywide School
Capacity is reviewed periodically, even without the opening of a new school.
COMPLETED: This was addressed through Adoption of Ordinance 11-17-583
Allow APFO exemption for senior housing to apply to households with at least Draft Ordinance to change age requirements for APFO senior housin To Amend the Adequate Public Facilities Ordinance of Frederick County,
APF 11 one resident over 55, instead of requiring that all residents be over 62, i.e., go e S < CAO CDD Maryland, Codified in Chapter 1-20 of the Frederick County Code to Change the
back to the old rules. ption. Requirements for the Senior Housing Exemption From School Adequacy Testing
Effective Date: July 19, 2011
To allow for APFO approval to be approved by BOCC as part of a DRRA (Note: COMPLETED: Held FCPC PH on February 8th 2012, scheduled BOCC PH for
APF 12 L By Staff D 2011 DD/CA
this may be an APFO and/or other Code (ie. DRRA) Change as well LRl ey CIERHEAD February 21, 2012. Approved
. . . . COMPLETE: A BOCC worksession on this item was held May 10, 2012. FCPC
Amend School Construction Fees Section to remove the transitional provisions . . - ] . .
APF 13 — Logged By Staff May 2012 CDD/CAO public hearing will be held June 13, 2012. BOCC public hearing will be held June
19, 2012.
COMPLETE: A BOCC worksession on this item was held May 10, 2012. FCPC
APF 14 Amend the APFO and Impact Fees to delete automatic adjustment provisions Logged By Staff May 2012 CDD/CAO public hearing will be held June 13, 2012. BOCC public hearing will be held June
19, 2012.
COMPLETED: Staff has identified a policy change to simply route final plats
Th | i FR APF i ith iti | i ies (APF FR i
e Pro?ess to curren.t y requwe.: a separate F O‘and O exemption Consider elimination of the required APFO exemption application and fee with wit .tWC-) additional review égenues (APFO and FRO) .and not require a separate
application and fee with each final plat application adds unnecessary fees and . . . . . . application and fee. Compliance of FRO and APFO will be done by staff on the
APF 15 . . a final plat submittal. This streamlining will reduce review fees by $110.00 and CD . o . . . L
processes. The project would have already received those approvals at . . final plat application. We will not charge any fees for this service. This will
o reduce the amount of required paperwork and Hansen entries. . . . . . .
Preliminary Plan approval. require the submission of two additional copies of the final plat so it can be
routed to both the FRO and APFO approving staff.
Forest Resource Ordinance - FRO
To meet FRO requirements, applicants are required to post a bond equal to the Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent
amount of the cost estimate. Consider allowing applicants to post a reduced P . . . ) & g COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011
FRO 1 . . . . amendments, mitigation requirements, and consistency with State and Federal CD . .
bond amount (50%?) — provided they apply for a FRO inspection permit, . which addressed this issue.
. . .. . requirements and standards.
complete the forest improvements and pass an installation inspection.
Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent
Requirements to mitigate forest resource loss at a greater ratio for off-site e e . . ( . Jreg 2 COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011
FRO 2 . amendments, mitigation requirements, and consistency with State and Federal CcD . .
replacement than for on-site replacement. . which addressed this issue.
requirements and standards.
. Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent
Environmental standards should not be more strenuous than Federal/State e . . . COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011
FRO 3 . . . amendments, mitigation requirements, and consistency with State and Federal CD . o
regulations (i.e. floodplain buffers). . which addressed this issue.
requirements and standards.
Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent
.. . : L . . ( . reg . COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011
FRO 4 Evaluate the provisions of the Forest Resource Ordinance amendments, mitigation requirements, and consistency with State and Federal CD i _
. which addressed this issue.
requirements and standards.
Change Forest Resource Ordinance to be consistent with staff Evaluate provisions of the Forest Resource Ordinance (FRO) regarding recent
. . . . e . . . COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011
FRO 5 recommendations, which opposed most recent change in FRO Ordinance amendments, mitigation requirements, and consistency with State and Federal CD . _
. . . which addressed this issue.
instituted by prior BOCC requirements and standards.
COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011
FRO 6 1:1 Ratio, Mitigation, Replacement for FRO needs to be revisited. New issue logged 3.17.11 CD ( ) 2 i

which addressed this issue.
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Line K* (All remaining lands to be placed in easements) of FRO calculation

COMPLETED: FRO Text Amendment (FT-11-01) was adopted on July 28, 2011

FRO 7 New issue logged 3.17.11 CcD
worksheet should be evaluated. = which addressed this issue.
FRO 3 Use State Standards for FRO New issue logged 3.17,11 D COMPLETED: FRO "I'e.xt Amendment (FT-11-01) was adopted on July 28, 2011
which addressed this issue.
COMPLETED: Staff has identified a policy change to simply route final plats
The process to currently require a separate FRO and APFO exemption . L . . L . with two additional review agencies (APFO and FRO) and not require a separate
.. . . .. Consider elimination of the required APFO exemption application and fee with . . .
application and fee with each final plat application adds unnecessary fees and . . . . . . application and fee. Compliance of FRO and APFO will be done by staff on the
FRO 9 . . a final plat submittal. This streamlining will reduce review fees by $110.00 and CD . . . . . L
processes. The project would have already received those approvals at . . final plat application. We will not charge any fees for this service. This will
. reduce the amount of required paperwork and Hansen entries. . .. .\ . . .
Preliminary Plan approval. require the submission of two additional copies of the final plat so it can be
routed to both the FRO and APFO approving staff.
Permits - PER
The Liquor Board inspection process by the Fire Marshal is duplicative to the COMPLETED: The duplicative liqguor board inspection process has been
PER 1 occupancy inspection process performed by the Permit & Inspection Eliminate duplicative permit reviews and inspections between County agencies. CD DFRS eliminated. Following a pilot program, all responsibilities related to a building
Department / Office of Life Safety. permit have been transferred to OLS. The effective date was October 17, 2011.
COMPLETED: Resolution 11-12 was approved on May 26, 2011 by the BOCC.
Permits and permit applications that have expired or which are needed in order o . . The Resolution approved an alternate fee schedule and language allowing
. . Evaluate the permitting process and required fee for extensions or . . . . . .
PER 2 to complete work that started on a previous permit, should be allowed to be . . . CD permits and permit applications that have expired or which are needed in order
. . . . resubmission of expired permits. } i _
extended with minimum fee retroactively in many cases. to complete work to be extended with a minimum fee, in many cases
retroactively.
. . . . . COMPLETED: This issue has been addressed. An Ordinance was approved on
Home occupation permits for in-home day cares with 8 or less children should . . . . .
PER 3 : . . . CD April 17,2012 (effectiveApril 27, 2012) that includes amendments to the zoning
not be required since they are regulated (permitted and inspected) by the State. . .
ordinance to address this issue.
ey ar.1d dI_StnbUte the.mlnlmum expectations that the bmldmg,.plumbl.ng Provide plumbing and electrical checklist identifying minimum inspection COMPLETED: These lists have been completed and are posted on the Permits
PER 4 and electrical inspector will need to see completed in order for aninspectionto | . . . . . . . CD .
criteria/items and guides outlining common inspection issues and concerns. & Inspections webpage.
be performed.
Lemizing f—md d'_Str.lbUte a t°F’ s ey m.ost Fommqn proble.ms |dent|T|ed Wh?n COMPLETED: These lists have been completed and are posted on the Permits
PER 5 performing building, plumbing and electrical inspections against certain permit CD .
. ; & Inspections webpage.
types or installations.
Revisit building permit refund policy. If a permit is issued and an inspection has COMPLETED: Resolution 11-12 was approved by the BOCC on May 26, 2011.
== 6 been performed, then no refund is given if the permit is abandoned. Then, if Evaluate the permitting process and required fee for extensions or cD The Resolution approved an alternate fee schedule and language revising the
another permit is obtained to complete the work all new fees are required to  |resubmission of expired permits. building permit refund policy to allow refunds to be given against an abandoned
be paid. permit even if an inspection has been performed.
COMPLETED: Resolution 11-12 was approved by the BOCC on May 26, 2011.
PER 7 Demolition permit fees are excessive Evaluate overall Fee Structure CD The Resolution approved an alternate fee schedule which included lowering
demolition permit fees to a more reasonable amount.
UNDERWAY (Partially COMPLETE): Internal review and update of the Industrial
Wastewater Pretreatment Ordinance along with review of the IWS Form.
DUSWM requires the completion of the IWS to keep contact information for
The process for tenant changes that are not walk-through permits and are industrial users current and determine which, if any, users may require
community water or sewer are far too complicated and burdensome. From the discharge permits based upon the potential to adversely affect the wastewater
DUSWM webpage: treatment plant and environment. The current IWS form is very comprehensive
in nature because it must address all business types ranging from restaurants to
All businesses new, relocating or expanding who are connected to or going to be |Participate in other outreach efforts to educate, but also understand and industrial manufacturing. Previous revisions of the form have attempted to
connect to the Frederick County Sewer System are required under the Frederick |investigate specific instances where this may have occurred and evaluate what, minimize the information required by each applicant. However, DUSWM
PER 8 County Industrial Waste Ordinance 92-12-047 to provide specific information. if any, revisions to either the Industrial Wastewater Pretreatment Ordinance DUSWM CD revised the form further to make it clear that business with only hand washing
Any commercial sewer user discharging wastewater other than hand can be made (which is a federal mandate) or the form itself. [See PER 33 and and restroom facilities do not need to complete the entire form. Additional
washing and toilet flushing will need the Authorized Signatory Form, SPL 7] input on the form itself was solicited at a Permitting Outreach meeting on
Industrial Waste Survey and the Spill Management Plan. Commercial Sewer August 19, 2011 and an outreach meeting dedicated to pretreatment issues on
users having only hand washing and toilet flushing MUST complete Sections August 24, 2011. An additional outreach meeting was held on January 24, 2012
I and Il of the Industrial Waste Survey and then sign the Certification with representatives from the permitted business community to specifically
Statement on Page 5. discuss the mechanisms of high-strength wastewater surcharges and the impact
that this practice may have upon their business. Input received during this
meeting, and those held previously will be considered during the process of
updating the Industrial Waste Ordinance later this year.
. . . . . LETED - . . .
ngse the County plumbing code 'fo exempt certain pIum.blng app!lances Rl s elllay e L THe (il o o s iled e f e i COMP TED :A Plumblng'Code amendmgnt to exernpt certa'ln plumblng
PER 9 (dishwashers, etc...) from the requirement to get a plumbing permit and . . CD appliances from the requirement to obtain a permit and an inspection was
. . fixtures and appliances. .
inspection. approved on March 1, 2011. This issue has been addressed.
COMPLETED: A Plumbing Code amendment to exempt certain plumbing
PER 10 Eliminate necessity for permit to accomplish certain type of appliance and Reevaluate the policy requiring a permit to be submitted to replace plumbing D appliances and maintenance and replacements from the requirement to obtain
plumbing maintenance and replacements. fixtures and appliances. a permit and an inspection was approved on March 1, 2011. This issue has
been addressed.
Reevaluate the use of the term "agricultural building" as it relates to the COMPLETED: Subject to adoption of the Code Updates to be effective July 1,
PER 11 Definition of agriculture building = = CD ! 3 S v

building code and zoning ordinance to be consistent.

2012.
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Where "blanket" plans are involved, policy of not reviewing submitted plans
unless necessitated by a pending permit, needlessly adds 2-3 weeks to the

UNDERWAY: Discussion is underway with FCBA and will be resolved during the

PER 12 cb
permit issuance cycle the first time that a permit under the "stored, but un- 2012 Code adoption process.
reviewed" blanket plan is processed for a building permit.
. . . _— COMPLETED: The 2012 Building Code Adoption Process and schedule has been
Provide notice and a comment period for proposed building code changes and L . . . . . ) . . .
" R . . Improve communication and interaction between the County , the public, and established. Notice has been given to the FCBA and they will participate in all
do not rely solely on "Outreach Meetings" or the Permit and Dev. Rev web site . ) . . . : .
PER 13 . . . . the development community to be more transparent regarding changes to CD meetings. All information has also been posted on-line, at the customer service
to insure that builders and trade partners receive notice of change and . o . . . .
. policy and procedures of the building code and County ordinances. counter and at the work stations where applicants complete permit
opportunity to comment. .
applications.
UNDERWAY: A building code committee is being established to include FCBA
PER 14 Intact adoption of model building codes. CD representatives and others to discuss the value of ensuring model code
adoption is intact.
. . . . . COMPLETED: PI bmittal has b implified onl iri lot
Time consuming, expensive and needless plan submittal requirements for Reevaluate process and procedures for temporary use, changes to use and an submitta 'process a§ cen simpltied only requiring plo
. . . . . . . . plans and a hand sketch for simple permitted accessory uses and these are now
PER 15 simple, permitted accessory uses. (e.g. propane tank) for simple, permitted minor site improvements/changes (i.e. accessory structures, signs, and propane CD . e . . .
processed with building permits and are not required to be approved prior to
accessory uses. (e.g. propane tank) tanks). T
application.
_ . . L COMPLETED: Ordinance #09-05-509 has been adopted and allows structures
Permitting requirements for insurance work related to in-kind re-placement are . . .
PER 16 . . . . . . . CD destroyed by a catastrophic event to be reconstructed, in certain
costly and time-consuming, especially when site plan submittal is required. . . . .
circumstances, without full site plan review.
Eliminate "insulation inspection" on a new home if that home already has a COMPLETED: Permits & Inspections has adopted a policy to accept
PER 17 third party "sustainability" inspector performing thermal integrity check list CD independent inspection agencies reports in these circumstances. The policy
inspection and duct blast and blower door tests. was adopted on May 3, 2011 and has been posted on the website.
Eliminate limitation on number of bends in the pipe run of a radon collection COMPLETED: This issue has been addressed. There is no longer a limitation on
PER 18 Evaluate Issue CcD i ) )
system. the number of bends as long as the pipe continues to run vertically.
Rationale for licensed plumber to obtain a separate license to install a septic COMPLETED: An Ordinance was adopted on September 29, 2011 to eliminate
PER 19 system. Issue relates to seemingly needless licensing requirement, cost of same CcD the requirement for a licensed plumber to obtain a separate license to install a
and limited license duration. septic system. This item has been addressed.
. . . . . . . COMPLETED: Onl lumbi it i ired wh lumber i
Combine two plumbing permits required for residential home construction into ) nty <')ne P l,Jm |r?g perr'nl IS now required w an one pium .er 'S
PER 20 . . CD performing the on-site residential utility work and the plumbing work. This
one. ltems covered by both permits are inspected by the same party. .
became effective July 1, 2011.
COMPLETED: Plan submittal process has been simplified only requiring plot
. . . . . Reevaluate process and procedures for temporary use, changes to use and . .
The process to gain approval to install a propane tank is too complicated. Site . . . . plans and a hand sketch for simple permitted accessory uses and these are now
PER 21 . . . minor site improvements/changes (i.e. accessory structures, signs, and propane CD . . . . .
plan and other submittal requirements should not be required. — processed with building permits and are not required to be approved prior to
’ application.
- . . . . . . . COMPLETED : Th Ik th has b ded to include the Health
Need to process additional application types via the walk through process. This |Review the walk-thru permit process as to whether review times can be Department and eDl\j/:WM :EVF;:;IC:Z; Sism:ezremxﬁatn Zs V\(/)hl:r: ulu?nbii Ea
PER 22 includes tenant fit out projects both on well & septic and those on public water |shortened, additional types of walk-thru reviews can be provided, and the CD, DUSWM, HD . P . . . P . Yp P . & .
. . . . . . involved. This has been achieved by implementing video conferencing. This
/ sewer. All applications should be processed and reviewed at one location. needed agencies available for review. o
was initiated on December 15, 2011.
PER 23 Temporary Land Use permits should be simplified and expedited. CD
COMPLETED: This is a statement that is reflective of the overall effort that has
. . . Improve communication and interaction between the County , the public, and undertaken with this BFIA. The FCBA have been routinely consulted on a
Recommendations from the FCBA relative to building code changes need to be . . . . .
PER 24 . . . the development community to be more transparent regarding changes to CD number of issues and initiatives to better understand their concerns and
given more consideration. . - . . . . . .
policy and procedures of the building code and County ordinances. consider their input. The Planning and Development Review Outreach Meetings
have been increased to every other month.
. . . . . . Reevaluate process and procedures for temporary use, changes to use and COMPLETED: Site plans are no longer required and we now accept a plot plan
It is unreasonable to require a permit (and submit 10 copies of a site plan) fora | . . . . . . .
PER 25 b site trailer minor site improvements/changes (i.e. accessory structures, signs, and propane CD or hand sketch. Also only require 3 copies and do not require signed and sealed
J ’ tanks). drawings.
Evaluate and revise existing processes whereby code, health department and
. L . . ) . DUSWM requirements associated with plumbing fixtures is refined to
The duplicate process of DUSWM providing an additional inspection to confirm . . .
L . . . accommodate the needs of each agency (and addresses illegal installation of
PER 26 the plumbing fixtures that were permitted to be installed were actually installed | . . . . . . . . DUSWM cDh
. . . fixtures, i.e., no plumbing permit), while ensuring the permittee is aware of
is unnecessary and results in extra time and cost. . . . . .
same (earlier) at the beginning of the process. Consider training of plumbing
inspectors to perform this function.
UNDERWAY: Meeting held for 7/29/11 with Health Department and DUSWM
The cost of tap fees for non-residential permits are unreasonably high . . . representatives. Advertised issue & attended CD Permitting Outreach meeting
. . . Participate in other coordinated agency outreach efforts to educate property . . .
especially for tenant fit-out applications. The fees add thousands of dollars to ] . . . . on 8/19/11. One comment received (re: working through commercial real
PER 27 . . . , owners/developers, including website FAQs, regarding the creation of leases DUSWM cDh . . .
the cost of obtaining a building permit. Many tenants aren’t aware of how . ) . ) estate agents). At 8/22/11 meeting with CDD working to create
. . . where a tenant fit-out involves additional fixtures. . . . . , .
excessive they are and find out only after a lease is signed. checklist/description of fees/CAFs, etc., to be included in CDD's tenant fit-out
information.
. . . . Evaluat d d ithin H t ble DUSWM it .
The requirement for tap fees to be paid at DUSWM'’s facility at Metropolitan valuate processes an proce‘: IS (dtin (neinsein) B Eelslte . capactty CD, Finance .
PER 28 . . . . . (and meter) fees to be paid either at 30 N. Market or 4520 Metropolitan Court. DUSWM ) « |COMPLETED: Payments accepted at 30 North Market, starting June 1, 2011.
Court is very inconvenient to applicants and delays permit issuance. CD, HD, Finance
[Related to AAP 19]
The requirement for on-site water and sewer to be 100% complete and UNDERWAY: DUSWM, County Attorney & CD met with business community
PER 29 operational prior to the release of a building permit is unreasonable and a very |Evaluate Sec. 1-16-106 of the County Code, along with Environment Article 9- DUSWM, County HD representatives on October 26, 2011 and November 14, 2011. This issue
strict requirement of the County. This is not required any place else in the 512 and consider changes. Attorney requires additional information to be provided by the business community.

State.

When provided, additional discussions will occur.
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Additional building plans are required to be submitted on non-residential

Evaluate and revise existing processes whereby the timing of additional plans is
known earlier in the process to facilitate permit issuance. Consider the receipt

COMPLETE: DUSWM & CD met on April 26, 2001 and August 22, 2011 to
discuss. CDD (Permits) will accept paper plans at the time of permit
application. DUSWM will accept *.PDF plans on CD; plans may be submitted at

PER 30 applications in order for DUSWM to calculate fees. This adds cost and delays e Tn ok e DUSWM CD either DUSWM or delivered at 30 N. Market. Can be submitted in either paper
L . ., . . of DUSWM-needed plans via "digital" media (*.PDF format) to reduce printing ) )
to issuing the permit since this isn’t performed at the permitting office. . or electronic format. May also be e-mailed to DUSWM:
costs of applicants. . . . .
Submittals@FrederickCountyMD.gov (a departmental mailbox). Information
advertised by "word-of-mouth" and by signage at the Permits Office.
COMPLETED: HD has a written policy or refunds and has designated a POC for
. . . CD di ti di funds. HD d t refund f
There is no policy to refund permit fees for the Health Department or DUSWM revi;e\f/agitlgii(:ilfcef)rl?:j fcgt?;nngrSSlwl\; refun derI?co rercl:\?i dezetsooPr:ecr?nitS'
PER 31 in cases where the work is not completed or even when the permit is denied or |Review respective agency policies and procedures. HD, DUSWM CD, Finance % - P ’ policy b ’
. DUSWM's portion complete.
application suspended.
Eliminate plumbing fixture fees and any related use fee associated with . N .
o . . . UNDERWAY: "Advertised" and attended CD Outreach meeting on 8/22/11.
plumbing fixture count if/when an added fixture exceeds the requirements of ; ) o , . .
PER 32 . ) . . See PER-34. DUSWM CD One comment received regarding eliminate fees for 'convenience' fixtures.
building code and reasonably does not contribute to an increase in .
. . . Fees under review as part of water and sewer rate update by MFSG.
consumption of utility services.
UNDERWAY (Partially COMPLETE): Internal review and update of the Industrial
Wastewater Pretreatment Ordinance along with review of the IWS Form.
DUSWM requires the completion of the IWS to keep contact information for
industrial users current and determine which, if any, users may require
discharge permits based upon the potential to adversely affect the wastewater
treatment plant and environment. The current IWS form is very comprehensive
in nature because it must address all business types ranging from restaurants to
industrial manufacturing. Previous revisions of the form have attempted to
The required Industrial Waste Survey form by DUSWM is far too complicated minimize the information required by each applicant. However, DUSWM
PER 33 g ) . v v P See PER 8 and SPL 7 DUSWM revised the form further to make it clear that business with only hand washing
and unnecessary in many applications. i . o
and restroom facilities do not need to complete the entire form. Additional
input on the form itself was solicited at a Permitting Outreach meeting on
August 19, 2011 and an outreach meeting dedicated to pretreatment issues on
August 24, 2011. An additional outreach meeting was held on January 24, 2012
with representatives from the permitted business community to specifically
discuss the mechanisms of high-strength wastewater surcharges and the impact
that this practice may have upon their business. Input received during this
meeting, and those held previously will be considered during the process of
updating the Industrial Waste Ordinance later this year.
The capacity fees charged by DUSWM are unreasonably high. It is not
uncommor.1 for thi.s fe_e to .be s.everal thous_and do_llars.when something simple _Partici.pate in ot.h.er.outreach efforts t9 educate, but also understand and UNDERWAY: "Advertised” and attended CD Outreach meeting on 8/22/11.
such as a single toilet is being installed. This fee significantly exceeds the cost |investigate specific instances where this may have occurred and evaluate what, . . . . . .
PER 34 h . . . . . . . DUSWM CD One comment received regarding eliminate fees for 'convenience' fixtures.
of construction and other project costs. This is particularly a hardship when if any, revisions to the Water and Sewer Rules and Regulations may be .
. . . . . ) : Fees under review as part of water and sewer rate update by MFSG.
plumbing fixtures are installed as a convenience for the business (i.e. an extra |considered.
toilet, hand sink, etc.) and not required by code.
A fee should not be charged for Soil Conservation District when they do not . N .
. . . . - S UNDERWAY: Staff is reviewing the local and state requirements as well as the
PER 35 perform a review or an inspection (ex. New dwelling applications, Ag Building CD State, CAO .
. . legal authority.
zoning certificate, etc...)
A Soil Conservation District fee is charged for every building permit even though UNDERWAY: Staff is reviewing the local and state requirements as well as the
PER 36 L . . . CcD State, CAO .
a review is not performed. Consider eliminating this fee. legal authority.
PER 37 The certificate of occupancy issuance process in municipalities needs to be D COMPLETED: This issue has been addressed. Certificates are issued
simplified. electronically to the Towns, reducing the process by days.
COMPLETED: We have re-evaluated our procedures with regard to customers
- . . presenting checks for payments that exceed the actual amount due. Prior, we
Initiate a procedure that allows refunds to be issued in the case of an over . . . .
PER 38 avment from bpre written checks or otherwise CD did not issue refunds. A policy has been implemented where refunds of
pay P : overpayments can now be made by the County Treasurer's Office at 30 North
Market Street.
Site Plans - SPL
L . . L. Reevaluate process and procedures for temporary use, changes to use and . . . .
Simplify the site plan requirements for change of use applications that are . . . . COMPLETED: This issue has been addressed in the Expedited Commercial
SPL 1 . ) minor site improvements/changes (i.e. accessory structures, signs, and propane CcD )
allowed by the Zoning Ordinance. — Permit Process presented February 3, 2011.
The parking, lighting and landscaping requirements should not be required to be |Evaluate the implementation of parking, loading, lighting, and landscaping COMPLETED: Policies and procedures have been created to address this issue.
SPL 2 met on existing sites. Consider a threshold where they should apply, such as requirements for sites that are proposing minor amendments or improvements, CD Parking, loading, lighting and landscaping requirements will be evaluated based
when more than 50 % of a site is being redeveloped. expansion, and redevelopment. on the amount of proposed improvement, expansion, or redevelopment
L . o . L. COMPLETED: Plan submittal process has been simplified only requiring plot
Revise site plan requirements to accept a simplified plan for simple submissions |Reevaluate process and procedures for temporary use, changes to use and . .
. . . . . plans and a hand sketch for simple permitted accessory uses and these are now
SPL 3 such as signage changes, accessory structures, propane tanks, generator pads, |minor site improvements/changes (i.e. accessory structures, signs, and propane CD

etc...

tanks).

processed with building permits and are not required to be approved prior to
application.
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Simplify the site plan requirements so that field changes that need to be
reflected on a revised plan can be submitted as a “red-line” or an “as-built”

Reevaluate process and procedures for field changes, improvement plans and

SPL 4 condition. Allow them to be processed during the site compliance inspection as-builts. CD
and reviewed and approved during that process and prior to occupancy but
without the requirement to submit a formal revision or fee.
Evaluate the implementation of parking, loading, lighting, and landscaping COMPLETED: Policies and procedures have been created to address this issue.
SPL 5 Landscaping substitutions should not require a revised site plan. requirements for sites that are proposing minor amendments or improvements, CD Certain landscaping substitutions can be made without resubmission of an
expansion, and redevelopment. amended site development plan
spL 6 Not all site plan applications should require an APFO and FRO review or be cD UNDERWAY: Policies and procedures have been drafted to address this issue
required to submit and pay for exemption requests. and are under final review.
UNDERWAY (Partially COMPLETE): Internal review and update of the Industrial
Wastewater Pretreatment Ordinance along with review of the IWS Form.
DUSWM requires the completion of the IWS to keep contact information for
industrial users current and determine which, if any, users may require
discharge permits based upon the potential to adversely affect the wastewater
treatment plant and environment. The current IWS form is very comprehensive
in nature because it must address all business types ranging from restaurants to
industrial manufacturing. Previous revisions of the form have attempted to
The applicant obligations to complete an Industrial Waste Survey are merlmlze the information reqwreq by each appllc? nt. quever, DUSWM .
SPL 7 . See PER 8 and PER 33 DUSWM revised the form further to make it clear that business with only hand washing
burdensome and excessive. o i .
and restroom facilities do not need to complete the entire form. Additional
input on the form itself was solicited at a Permitting Outreach meeting on
August 19, 2011 and an outreach meeting dedicated to pretreatment issues on
August 24, 2011. An additional outreach meeting was held on January 24, 2012
with representatives from the permitted business community to specifically
discuss the mechanisms of high-strength wastewater surcharges and the impact
that this practice may have upon their business. Input received during this
meeting, and those held previously will be considered during the process of
updating the Industrial Waste Ordinance later this year.
Eliminate site plan submittal and significantly reduce time associated with COMPLETED: This issue has been addressed in the Expedited Commercial
SPL 3 change of tenant or change of use in any commercial zone where the use is a D Permit Process presented February 3, 2011. Site plan requirements have been
permitted use under zoning and especially where the change of tenants involves eliminated and we have initiated a walk thru process that has reduced the
no change of use. approval time by weeks.
There is no rationale for requiring a site plan submittal for in-kind replacement CO.M_PLETED: !\/Imor site reV|5|on.s (|n<.:lud|ng repl.acement of signage and
SPL 9 o . . - . CD building canopies) no longer require site plan review approval. They are
of building or site features such as existing signage and building canopies. _ . . .
processed by a building permit, sometimes with a sketch plan.
Change of use applications should be simplified and potentially have different COMPLETED: This issue has been addressed in the Expedited Commercial
SPL 10 levels of approval and review, depending on the requested change and CD Permit Process presented February 3, 2011. Simplified procedures for change of
complexities. use applications have been implemented.
COMPLETED: Plan submittal process has been simplified only requiring plot
SpL 4 The process to gain approval to install a propane tank is too complicated. Site cD plans and a hand sketch for simple permitted accessory uses and these are now
plan and other submittal requirements should not be required. processed with building permits and are not required to be approved prior to
application.
UNDERWAY: No action needed on extending the site plan approval
SPL 12 S.ite plans and improvement plans do not have a long enough approval D DUSWM and others tcimefra me. CD/DUSWM have proposed a revised IP approval block that .
timeframe. increases DUSWM's plan approval from 1 to 2 years. May need a Resolution to
be approved. [See GEN 12]
The parking, lighting and landscaping requirements need to be revised. All Evaluate the implementation of parking, loading, lighting, and landscaping COMPLETED: Policies and procedures have been created to address this issue.
SPL 13 projects, especially those proposing expansion, should not be subjected to the |requirements for sites that are proposing minor amendments or improvements, CD Parking, loading, lighting and landscaping requirements will be evaluated based
same standards. expansion, and redevelopment. on the amount of proposed improvement, expansion, or redevelopment
Parking requirements for certain uses (offices uses, etc...) need to be reviewed
and revised. Our requirements have dropped to 2 % per, but the planning
SpL 14 commission can approve more, however they need to be of impervious nature. |Provide policies and procedures to clarify the application of 1-19-6.220 (A)(2) cD COMPLETED: Policies and procedures have been created to address this issue.
This is unreasonable especially when users needing 4 per. This puts the County [and a definition for implementation of overflow parking. Parking overflow and pervious materials requirements have been clarified.
at a competitive disadvantage when users are looking for available surface
parking.
The site plan submission requirements (Type I'. I, 11) of the Zoning Ordmaimce COMPLETED: This issue has been addressed through several initiatives including
are overly burdensome and extremely expensive to have done. The achieve ) ; .
SPL 15 very little in terms of meeting the requirements needed for the review of zoning CD 2l il e & et ,on MaY O (effectlve‘May e 20,11) i lelielss
issues. This is even more burdensome for applicants wanting to expand or am.endments o zonlr?g ordlnarlmc.e. WDl EoE T
refined through the drafting of policies and procedures.
redevelop.
SPL 16 Allow signage plans to b.e reviewed.along with building permit and without the D UNDERWAY: As part of updated policies and procedures.
need to have a formal site plan review.
SPL 17
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Issue Type

Issue #

Subdivision - SUB

Course of Action

Priority

Lead Agency

Support Agency

Status

SUB

The requirement to construct common driveways prior to lot recordation is not
reasonable.

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Reconsider the development and subdivision restrictions on dead end roads.

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Consider more than a 3 year application/approval period for combined
preliminary / final plats or provide a process that allows for an extension.

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Explore the County’s statutory obligation to review condo plats.

CAO

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Reconsider the elimination of the Farm Lot process of subdivision

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Maximum lot size proposals

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Make timing of submittal of zoning and subdivision text amendment requests
more flexible and substantially shorten timeframe for text amendment review
and approval.

Reevaluate the current process for the submission of a zoning ordinance and
subdivision ordinance text amendment request.

CD

CAO

COMPLETED: This issue was brought before the BOCC on July 28, 2011 as part
of the Priority 2 Zoning Text Amendments. The BOCC recognized that the
current process is actually better as it allows any constituent to solicit a request
to the BOCC and the BOCC will decide if it is something that should be further
examined/developed as a potential amendment. This process saves
staff/board time, reduces fees to the applicant and eliminates unnecessary
public hearings for a proposal that otherwise does not have some general
support to proceed.

SUB

Existing Dead End Road- reevaluate section 1-16-236 layout.

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

Addition Plats- Confirmatory Deed Draft to be reviewed by staff prior to
approval as it creates a hardship. Is this necessary?

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

10

Correction Plat- Section 1-16-6 (B) (1)- Original owner of original plat reference
needs to be removed.

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

11

Posting of signs on Minors (Public Notice)- Reconsider this requirement.

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

12

Sight Distance-Driveway Separation- Reconsider the requirements

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

13

Lot of Record Determination- Reconsider the process of determining
subdivision rights. The county's current non-written rule does not look at the
entire chain of title for the affected properties.

New issue logged 3/17/11

CcD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

14

Reevaluate Plat Notes- Often redundant, unnecessary, documented elsewhere,
of no assistance/importance to the final landowner/homeowner.

New issue logged 3/17/11

CcD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

15

State Hwy. And outside review agencies need to review and comment in a
timely manner.

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.

SUB

16

Future Subdivision Regulation Revisions-Adequate time to review, adequate
notice to the public and reasonable input from the public of proposed revisions.

New issue logged 3/17/11

CD

UNDERWAY: A workgroup has been established to review the County's
Subdivision Ordinance. News release published August 2011 announced
initiative . A draft text amendment has been disseminated to stakeholder
workgroup and Staff is awaiting a response.
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Issue Type Issue # Course of Action Priority Lead Agency Support Agency Status
Stormwater Management - SWM
SWM lations for simpl jects should be st lined so the 3 t - .
reguiations .or SIMPIE projects shou . € streamiined so the 3 separate . |Evaluate possible streamline SWM review for projects that require minor COMPLETED: This issue has been addressed. An Ordinance that amended the
plans are not required. There should be a different process than the one thatis | . . . . . . .
SWM 1 L. . disturbances for sites that are proposing minor amendments or improvements, S CD SWM regulations was approved on March 1, 2011. The process is now
used for large development applications and the revised process should be at a . . . .
expansion, and redevelopment. streamlined and review fees have been reduced approximately 60%.
much lower rate.
. . . Evaluate whether other methods (i.e. fee-in-lieu, off-site mitigation) may be UNDERWAY: A workgroup has been established to review the County's SWM
SWM regulations for small commercial projects (say < 1.5 acres) have very few . s . . . . L
SWM 2 options in dealing with SWM provided to mitigate SWM requirements for small lots or for projects that L CD requirements. A news release announcing this initiative was sent out May 17,
P & ' require minor disturbance. 2011. Staff is working with stakeholders to address all SWM related concerns.
. . . . . UNDERWAY: A workgroup has been established to review the County's SWM
Evaluate storm water management requirements relating to farm or Agriculture |Evaluate need or level of review for SWM and water resource conservation . . e

SWM 3 roperties related to aericultural activities and properties L CD requirements. A news release announcing this initiative was sent out May 17,

prop & prop ' 2011. Staff is working with stakeholders to address all SWM related concerns.
. . . . . UNDERWAY: A k has b tablished t iew the County's SWM
Evaluate water resource conservation plans relating to farms or Agricultural Evaluate need or level of review for SWM and water resource conservation . WOrkgroup has been es‘a s .e‘ ‘c.> r§V|ew ¢ Lountys

SWM 4 . . s . L CD requirements. A news release announcing this initiative was sent out May 17,
properties related to agricultural activities and properties. . . .

2011. Staff is working with stakeholders to address all SWM related concerns.
Requirements to mitigate stormwater run-off impacts or buffer streams in UNDERWAY: A workgroup has been established to review the County's SWM

SWM 5 excess of requirements of State and/or Federal bodies and on a schedule L CD requirements. A news release announcing this initiative was sent out May 17,
accelerated over those of State and/or Federal Bodies. 2011. Staff is working with stakeholders to address all SWM related concerns.
Environmental Site Design (ESD) criteria are excessively costly and

. . ' . . £ . . . Envi .
SWM 6 unreasona‘ble for small smgle' family lots. Ina rela'fed vein the reguwement for va!uate need or !evel of rgwew (streamline review) of Environmental Site L D COMPLETED: This issue has been addressed. See SWM-8.
a roof drainage plan as a basis for placement of rain barrels or rain gardens Design (ESD) for single family lots.
adds excessively to home cost.
Lack of standard notes for individual lot storm water plans gives addressing
itself specifically to storm water management plans plan review. Additionall
P Y . & . P P . y UNDERWAY: A workgroup has been established to review the County's SWM
too many plan notes required that have nothing to do with plan . . L

SWM 7 . . " . . . L CD requirements. A news release announcing this initiative was sent out May 17,
implementation. For example: "These plans are designed in accordance with 2011. Staff is working with stakeholders to address all SWM related concerns
ESD to the BMP". Solutions: Prepare standard notes, confined to what is ' & '
essential for plan implementation.

Re-examine and revise County adoption of MDE's model stormwater code. For
example: Requirement for 3 plan submittals of storm water plans for individual COMPLETED: This issue has been addressed. An Ordinance that amended the
lot results in County review costs being almost three times cost of licensed SWM regulations was approved on March 1,2011. The process is now

SWM 8 engineer preparing plan initially. Additionally, upto ___ weeks of County S CD streamlined and review fees have been reduced approximately 60%. Significant
review time can be consumed for each plan submittal. Solutions: reduce plan time savings have been recognized as well and greater reliance on the licensed
submittals to 2 or 1 and rely upon seal of licensed P.E. as evidence overhead applicant has been achieved.
expense requirements have been satisfied, saving both time and staff.

For lot si der 10,000 sf and in other situati ffected by soil t d . .
oriotsizes under 15, standin other situations attected by sol .ypes an UNDERWAY: A workgroup has been established to review the County's SWM
slopes, management of storm water on-lot can not be done, a certain . . .

SWM 9 ercentage of a lot's storm water management improvements to be located L CD requirements. A news release announcing this initiative was sent out May 17,
P e & . & P . 2011. Staff is working with stakeholders to address all SWM related concerns.
within roadway rights-of-way. (See Montgomery County practice.)

Adopt County-wide fee for design and implementation of storm water plans on ) ) ,
. o . UNDERWAY: A workgroup has been established to review the County's SWM
a watershed basis, instead of individual lot basis. For many areas of County, . . L

SWM 10 . L CD requirements. A news release announcing this initiative was sent out May 17,
soil types and topography make on-lot management of storm water run-off ) . )

. . . . 2011. Staff is working with stakeholders to address all SWM related concerns.
physically and economically impractical.

SWM 1 Environmental Site Design (ESI?) criteria is unreaso.nable for small single family Eva!uate need or !evel of rt?wew (streamline review) of Environmental Site L D COMPLETED: This issue has been addressed. See SWM-8.
lots. They should not be required to go thru 2 reviews. Design (ESD) for single family lots.

SWM lati hardship. Und d devi tc. mak ject . .
regulations are a hardsnip n ergroun ewf:es,'e ¢. makes a prOJec. UNDERWAY: A workgroup has been established to review the County's SWM
too costly. Processes need to be adjusted and possibly improved but changing . . L
SWM 12 reculations are needed too and that mav take time and be bevond the level of L CD requirements. A news release announcing this initiative was sent out May 17,
& ) ¥ y 2011. Staff is working with stakeholders to address all SWM related concerns.
authority locally.
. . COMPLETED: This i has b dd d. An Ordi that ded th
The SWM regulations and processes need to be improved. Separate fees, plans, ) 19 155UE Nas been adaresse nordinance that amen .e €

SWM 13 . . S CD SWM regulations was approved on March 1, 2011. Separate fees and single
etc... for smaller projects vs. the 3 plan types for larger projects. .

plans are now allowed for smaller projects.

SWM 14
General - GEN

. . Evaluate th d to extend the adopted Ordi No. 09-23-527, entitled . .
Development approval expiration dates and deadlines should be extended ”\E/it:is?on z:gzrta?ne;eir;lo rre\;‘nto: erov;I I:Z:;CC)ZS aond Deadlines"e:o:' € COMPLETED: This issue has been addressed. An Ordinance was approved on

GEN 1 based on the continuation of poor economic conditions and the expectation . P . PP . . . S CD March 1, 2011 that extends vesting periods for development applications an

. . . approved development applications and increasing approval and extensions .
that development regulations are going to be revisited. . . additional 3 years.
periods for new development applications.
A driveway fee should not be charged, when an application is made for a COMPLETED: Resolution 11-12 was approved by the BOCC on May 26, 2011.

GEN 5 building permit, for closed section roads when the construction and inspection S cD DPW The Resolution approved an alternative fee schedule that eliminates the
is done by DPW inspectors under the PWA/Surety and inspection fees paid thru driveway permit fee when the apron was constructed under a PWA or a
that process. previously approved closed section public road.

Non residential structures, such as a storage sheds or open pavilions, should not COMPLETED: An Ordinance was adopted November 1. 2011 to reduce the

GEN 3 be required to pay excise tax so long as there is a primary structure on the M Finance Finance, CAO ’ P ’

property.

excise tax to SO for all structures.
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COMPLETED: A BOCC public hearing and decision was held July 14, 2011 that

GEN 4 Eliminate the annual renewal fee for businesses that have security alarms. M CcD o . .
eliminated the annual renewal fee for businesses that have security alarms.
COMPLETED: The Customer Service Supervisor has been relocated to the front
GEN 5 Allow customers to access and use County computers to look up permit L D T counter area. She now assists customers and provides information for the
information, assessment information, etc... customer, which no longer requires them to do it themselves and therefore
eliminated the need for them to use the computers.
Period of validity for approved preliminary plans and final site Improvement
Plans that are at risk of expiration should be extended for a period of at least 3 COMPLETED: This issue has been addressed. An Ordinance was approved on
GEN 6 years to reflect adjustment for temporary unforeseen consequences of S CD March 1, 2011 that extends vesting periods for development applications an
economic downturn as relates to market feasibility and availability of financing additional 3 years.
required for plan implementation.
In guaranteeing completion of public improvements, use of surety bonds
should be accepted as an alternative to letters of credit. Frederick County is COMPLETED: This item was brought before the BOCC on 09/01/11 and the
GEN 7 one of put 2 of 22 Maryland counties that does not accept surety bonds as Develop process to accept bonds in lieu of letters of credit by verifying the L DPW/CAO DUSWM BOCC approved with a 4-0-1 vote - DPW Worked with DUSWM and the County
guarantees for public works agreements. Both cost and ease of procuring Surety Bond Resolution Attorney's office to develop a process for accepting bonds in lieu of Letters of
security bonds is less demanding than for LOC. Even municipalities within the Credit. County Attorney's office is revising Surety Bond Resolution. Ongoing.
County will accept surety bond guarantees whereas County will not.
\(;ZZirski;isﬂ::(a)\r/;r\:v“\j:z:rr}asz\(/je?irI::?i?:gttizits Zi?jnzg::a”\(a:azr::;l Ba?fjc COMPLETED: This is a statement on the culture, policy and perceptions of a
GEN 8 'g g . . " ,P > . 2 . S CD Board at the time of decision making. The Actions taken are reflective of the
transportation designations are a reflection of "payback" to applicants or their . .
. . . _ overall effort that has undertaken with this BFIA.
representatives holding views unpopular with a majority of the BOCC.
LI prospec_t“’e Elic u§e R e reglo.nal C°m'? el _Sh_o!’”d 2 COMPLETED: This is a statement on the culture, policy and perceptions of a
evaluated in light of projected future needs and consistency with optimizing use . .. . . .
GEN 9 f existing infrastruct ther iudei h ible land in light of S CD Board at the time of decision making. The Actions taken are reflective of the
Ot existing Intrastructure, rather judging such possiole fand uses fn fight o overall effort that has undertaken with this BFIA.
current APFO status.
General: Accomplish a change in staff orientation from one of "Why should |
help you?" to "How can | help you?" and mean it. Staff possessing an attitude
of reereltlng service to the public should be given authority and encourz.ag(?d to Review the customer service process and procedures to be more customer COMPLETED: The Actions taken are reflective of the overall effort that has
exercise judgment to address and solve problems. In the event of conflicting . . . . . . . . . . . . . .
GEN 10 . . . . . friendly, provide better customer service, address public concerns/questions, S,M, L All Agencies undertaken with this BFIA. . Itis also evident in the recent business satisfaction
interpretations or requirements among County review agencies there should be . e .. .
L . . o . . and provide more flexibility in decision making. survey sent out by OED.
an individual designated as having responsibility to resolve such situations
whose decisions would be binding on the respective agencies and would serve
as precedent for future similar situations.
COMPLETED: The 2012 Building Code Adoption Process and schedule has been
e . . Improve communication and interaction between the County , the public, and established. Notice has been given to the FCBA and they will participate in all
Process for notification of builders/contractors of actual or pending changes to . ) . . ) . .
GEN 11 o . the development community to be more transparent regarding changes to L CD meetings. All information has also been posted on-line, at the customer service
building code needs improvement. . o . . . .
policy and procedures of the building code and County ordinances. counter and at the work stations where applicants complete permit
applications.
. - . . . . UNDERWAY: No action needed on extending the site plan approval
Length of time for validity of plans too short, especially given increasing timeframe. CD/DUSWM have proposed a revised IP approval block that
GEN 12 complexity of design issues and regulation and forecasts for extended L CD DUSWM, CAO . : , prop PP .
. increases DUSWM's plan approval from 1 to 2 years. May need a Resolution to
economic recovery.
be approved. [See SPL 12]
Re-examination of Impact Fees - Level compared to other counties; school
GEN 13 desi.gn standards and indexing for increases. in school c.onstruction (_:osts. Finance will re-examine the impact fees and how they are calculated. L Finance D UNDI?RWAY: Discussion at staff level has been initiated and additional
Review and roll back summer 2010 school impact fee increases which were meetings are expected.
increased without justification.
GEN 14 Lack of proportion/scale in Impact Fees is counter-productive to presumed Finance will evaluate the impact fee calculations relative to the housing type L Finance D UNDERWAY: Discussion at staff level has been initiated and additional
County encouragement of affordable housing. and the relationship to affordable housing. meetings are expected.
1/31/12 Item to be reviewed by Affordable Housing Council and staff and )
. . . . . . . . . COMPLETED: BOCC Adopted ordinance 11-20-586 To Amend Chapter 1-6A of
Period for builder holding an affordable home available for an income- eligible |recommendation made to BOCC. Sunset ends September 2016. In interim staff . . . . .
GEN 15 . - . . e M Housing DHCD the Frederick County Code (Moderately Priced Dwelling Units) to add a
buyer should be reasonably limited. and stakeholders reviewing and making recommendations for modifications to o .
. payment in lieu option on 09/16/11.
Ordinance.
For new 2010 Sediment Control Regulation implementation, the
recommendation is that "grandfathering" from application of the 2010
. & . & PP . . UNDERWAY: This item was discussed at the August 3, 2011 Outreach meeting
GEN 16 regulations be granted automatically to those plans having Preliminary Plan L CD and will be further addressed by the SWM workaro
Approval as of the date when the 2010 Sediment Control Regulations were Wi . ¥ WOrkgroup.
adopted.
GEN 17 Collection of school and library impact fees substantially in advance of L Finance D COMPLETED: Impact fees can be paid at permit application but are not
designated impact existing required to be paid until as late as at permit issuance.
UNDERWAY: The Development Review schedule has been reviewed and those
GEN 18 Revm:Iw and revise as appropr'late Co:mty Development Review" fee structure See GEN 49 M CD, DUSWM HD and others fees were lowered on July 1, 2011. These fees w<?re part of the DPDR fee
and "Water & Sewer Inspection Fee" structure. schedule that was evaluated and lowered approximately 10%, The
Development Review portion of this item has been completed.
T houl lish i h
dz;gf;eeiz::arflm:psls tc;uatljl bt:oef:ii: (Iisee::\c/:/arzgirde:r:t?;nccoeg:tsrlj::ilc:;sunzsnt at COMPLETED: This issue has been addressed. Targeted user groups have been
st consZruEtF;c:/n lar epdejvelo r:ne'nt roiects. small develo me;lt established by the Chamber of Commerce, FCBA and County staff to address
GEN 19 . »1arg . P P ,J ! P S CD issues including but not limited to APFO, Site plans, SWM, and builder and
projects, etc...). Gary and Laurie should work with the Chamber of Commerce, . . . .
. contractor issues. Frequent meetings have been held and regular meeting will
FCBA and others to establish user groups and feedback should be funneled back .
. be established.
through Gary and Laurie.
Establish a task force, and Charter the group, from those represented at the
GEN 20 L CD

Nov. 22 meeting to identify ways to cut down on approval timeframes.
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More flexibility must be included in the regulations and staff must have an
attitude of “how can we help” and “what can we do to get your project

Review the customer service process and procedures to be more customer

COMPLETED: OED surveyed the business and development community and
other applicants. The results were presented to the BOCC on August 4, 2011.
Over 92% of the respondents said they have noticed some substantial

GEN 21 ,, . . . o friendly, provide better customer service, address public concerns/questions, S, M, L All Agencies ) ) . : ) .
approved” . Regulations and policies have eliminated the ability to make good . e .. . improvement. Over 84% said complying with regulations has become easier.
. and provide more flexibility in decision making. . L . .
judgment calls. Over 97% said they were satisfied with actions the County has taken to date.
Follow-up surveys will also be done.
COMPLETED: OED surveyed the business and development community and
. . other applicants. The results were presented to the BOCC on August 4, 2011.
Review the customer service process and procedures to be more customer . . .
. . . . . . . . . . Over 92% of the respondents said they have noticed some substantial
GEN 22 Established policies have almost taken away the ability to be flexible. friendly, provide better customer service, address public concerns/questions, S,M, L All Agencies . . . . . .
and orovide more flexibility in decision makin improvement. Over 84% said complying with regulations has become easier.
P ¥ & Over 97% said they were satisfied with actions the County has taken to date.
Follow-up surveys will also be done.
COMPLETED: OED surveyed the business and development community and
. . other applicants. The results were presented to the BOCC on August 4, 2011.
Review the customer service process and procedures to be more customer i i .
. . . . . . . Over 92% of the respondents said they have noticed some substantial
GEN 23 Become more customer-oriented. friendly, provide better customer service, address public concerns/questions, S, M, L All Agencies . . . . . .
. e .. . improvement. Over 84% said complying with regulations has become easier.
and provide more flexibility in decision making. . o . .
Over 97% said they were satisfied with actions the County has taken to date.
Follow-up surveys will also be done.
COMPLETED: OED surveyed the business and development community and
other applicants. The results were presented to the BOCC on August 4, 2011.
Evaluate the site pl d itti to allow for fast-track revi f Over 92% of th dents said they h ticed bstantial
GEN 94 R oS EE FoR ST o (s T Wer 6 Gy, va.ua e .e SI. e plan an. permitting prc.)cess o? 9w or.as rack reviews for S M. L - : ver 92% of the respon en.s sai ey av.e notice §ome substantia .
projects with little to no impact, expansion of existing businesses. improvement. Over 84% said complying with regulations has become easier.
Over 97% said they were satisfied with actions the County has taken to date.
Follow-up surveys will also be done.
COMPLETED: This is a statement on the culture, policy and perceptions of a
Board at the time of decision making. The Actions taken are reflective of the
GEN 5t Water/Sewer Plan designations must be used as a positive planning tool and L D overall effort that has undertaken with this BFIA. As an example, staff are
not a way that is harmful to applicants and property owners. taking a number of amendments through the triennial water and sewer update
to address certain specific issues that will have positive affects on business
opportunities.
COMPLETED: Ordinance No. 11-21-587 made several changes to the APFO. It
GEN 26 The validity periods must be longer, APFO and others. M CD DUSWM, others |included language to allow for longer APFO validity periods at the applicants
request. The effective date was Sept. 6, 2011.
Lack of scaleability for Impact Fees hurts affordable housing. For example a
GEN 27 1,500 sq. ft. single family house pays same Impact Fee as a 10,000 sq. ft. single |Finance will evaluate the impact fee calculations relative to the housing type L Finance D UNDERWAY: Discussion at staff level has been initiated and additional
family house. Perhaps there should be a sliding scale based on sq. footage and [and the relationship to affordable housing. meetings are expected.
not just unit type.
COMPLETED: The 2012 Building Code Adoption Process and schedule has been
Better communication needs to be established so that smaller builders and Improve communication and interaction between the County , the public, and established. Notice has been given to the FCBA and they will participate in all
GEN 28 subcontractors can find out about code changes. Maybe consider more info at |the development community to be more transparent regarding changes to L CD PIO meetings. All information has also been posted on-line, at the customer service
the customer service counter or send an email blast with a web link. policy and procedures of the building code and County ordinances. counter and at the work stations where applicants complete permit
applications.
COMPLETED: The Actions taken are reflective of the overall effort that has
. . dertak ith this BFIA. . Itis al ident in th t busi tisfacti
GEN 29 Issues need to get resolved at the lowest possible level. S, M, L All Agencies undertaken wi s 15 @150 eVl en. 1 Ehe TEcent BUSINEss Satis acllon
survey sent out by OED. To the extent that issues are brought forth to staff's
attention, solutions are being considered to resolve issues.
Improve communication and interaction between the County , the public, and COMPLETED: Planning and Development Review Outreach Meetings have been
Regularly scheduled meetings with the private sector would be helpful in order P . 'y ! P ! HD, DUSWM and |increased to every other month. Staff have also been open to more informal
GEN 30 . L .. the development community to be more transparent regarding changes to M CD . . . . . . . .
continue productive lines of communication. . o . others meetings as issues arise on a given topic or subject area, often developing quick
policy and procedures of the building code and County ordinances. . . .
informal workgroups with various stakeholders.
Significantly reduce permit review time by eliminating County staff review of
GEN 31 matters designed and covered under the certification and seal of a licensed L D
design professional. See same note regarding addressing itself specifically to
storm water management plans.
COMPLETED: This issue ws brought before the BOCC on July 28, 2011 as part
of the Priority 2 Zoning Text Amendments. The BOCC recognized that the
. . current process is actually better as it allows any constituent to solicit a request
There needs to be an improved process that allows for the private sector or - . . . P .
. . . Reevaluate the current process for the submission of a zoning ordinance and to the BOCC and the BOCC will decide if it is something that should be further
GEN 32 those in the industry to make changes through the submission of a text . . L CAO CcD . . .
subdivision ordinance text amendment request. examined/developed as a potential amendment. This process saves
amendment. . . .
staff/board time, reduces fees to the applicant and eliminates unnecessary
public hearings for a proposal that otherwise does not have some general
support to proceed.
COMPLETED: This issue was brought before the BOCC on July 28, 2011 as part
of the Priority 2 Zoning Text Amendments. The BOCC recognized that the
t i tually bett it all tit tt licit t
Make timing of submittal of zoning and subdivision text amendment requests _ . . current process 1s actua'ly e. e’ as. I é ?V.VS any cor.ws ftuent 1o solicit a reques
. . . . Reevaluate the current process for the submission of a zoning ordinance and to the BOCC and the BOCC will decide if it is something that should be further
GEN 33 more flexible and substantially shorten timeframe for text amendment review L CAO CD

and approval.

subdivision ordinance text amendment request.

examined/developed as a potential amendment. This process saves
staff/board time, reduces fees to the applicant and eliminates unnecessary
public hearings for a proposal that otherwise does not have some general
support to proceed.
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The requirements for DUSWM utility easements, specifically extreme width and

Evaluate what constitutes "good site design in urban communities" while

UNDERWAY: DUSWM plans to conduct joint outreach with CD and

GEN 34 zero tolerance for landscaping, are not sensitive to good site design particularly |respecting the importance of the underground water and sewer infrastructure, DUSWM CD development community representatives. Meeting with CD on 2/3/12 to
in the more urban designed communities. which may involve key outreach players. discuss landscaping options with respect to DUSWM easements. [See GEN 50]
MPLETED: ff ith i i i .2
The requirement for water / sewer to be within 90 days of completion prior to . . . €O SRS T represent?tlve.s on Oct ,6'
. . . . Evaluate Sec. 1-16-106 of the County Code, along with Environment Article 9- 2011 and Nov. 14, 2011 and came to an agreement on a revised interpretation
GEN 35 recording a lot is unreasonable and a very strict requirement of the County. . DUSWM, CAO CD o . . . .
.. . . 512 and consider changes. and application of Section 1-16-106. This new policy went into effect Jan. 1,
This is not required any place else in the State. 2012
GEN 36 The modified PWA proces§ for 9n-5|te wajcer / sewer construction is very costly cDD DUSWM ' .
and burdensome and provides little benefit to the County. UNDERWAY: DUSWM wants to ensure the underground infrastructure is
installed correctly and is not a source of 1&I (sanitary sewer).
Final plat recordation made conditional upon water/sewer connections existing COMPLETED: Staff met with business community representatives on Oct. 26,
at property line of each lot to be recorded. Similar condition present nowhere 2011 and Nov. 14, 2011 and came to an agreement on a revised interpretation
GEN 37 . . . See GEN 35 DUSWM, CAO CD . . . . .
else in Maryland. Delays on-set of home sales and construction by six-months and application of Section 1-16-106. This new policy went into effect Jan. 1,
for typical new home subdivision. Increases risk and demand on resources. 2012.
Requirement for soil compaction testing on all excavation and backfill
operations within public easements and roadway rights of way. Cost for geo- UNDERWAY: Staff is developing a draft to review with the development
GEN 38 tcech services t.yplcally wlll run.$4-5k/mo for 6-12 month period for S|te. DUSWM DPW community.
infrastructure installation. Ultimately, though, the test for adequate soil
compaction of roadway is proof-rolling, which means that geo-tech testing in
such areas is a needless and wasteful expenditure of financial resources.
COMPLETED: Proper bedding and backfill is required per section 306.3 of the
| i . Th Iso h h ifies th kfill
Determine rationale for requirement that residential sewer and water lateral AT , SRl "as CIEIEE N IS E |.es il
GEN 39 . . . CD must be at least 2' cover of 3/4" or smaller crusted stone. This was done to
connections be covered with 2 feet of clean aggregate fill. _ . . .
eliminate the need to have someone in a ditch to tamp the lifts and to
eliminate the need to have inspection presence during the backfill operation.
The new interpretation by the Health Department and the County Attorney’s
Office that the 5,000 gallon / day septic capacity is inclusive of not only the COMPLETED: The BOCC anoroved these amendments as part of the Triennial
GEN 40 holding tank / field but all lines, etc... is unreasonable. It results in significant CD, HD CAO ) PP P
. . . Water and Sewerage Plan adopted 11/17/2011.
project costs and delays as it forces an applicant to go through a water / sewer
plan amendment process. This interpretation is unique to Frederick County.
The requirement to install a 1,600 gallon grease trap is unreasonable. The
requirement to install grease traps outside is unreasonable. Although a waiver COMPLETED: An Ordinance was adopted on September 29, 2011, eliminating
GEN 41 . CcD HD and DUSWM . ) -
process has been established, the Health Department and DUSWM rarely the mandatory grease trap size and location. This issue has been addressed.
approve these requests process to get a waiver.
The process required by the County for a private developer to install on site
private water and sewer infrastructure is very unreasonable and unique (only in
GEN 2 Fred(.erlck County). Itis very expensive and takes a very Igng time to meet See item GEN 36 DUSWM DUSWM ' .
requirements to get plans approved, post Letters of Credit, record easements UNDERWAY: DUSWM wants to ensure the underground infrastructure is
and begin construction on the front end then to pay all the inspection fees and installed correctly and is not a source of 1&I (sanitary sewer).
get the Letters of Credit released on the back end.
The MPDU Ordinance needs to be updated. If people are not qualified to take
c p. 2 . . COMPLETED: BOCC Adopted ordinance 11-20-586 To Amend Chapter 1-6A of
GEN 43 occupancy of an MPDU, then the lots may remain vacant for a very long period Housin the Frederick County Code (Moderately Priced Dwelling Units) to add a
of time. Also, need to reevaluate when MPDU'’s should be required. Is there a J o .y y g
. . payment in lieu option on 09/16/11.
better trigger mechanism?
The role of SCD needs to be reevaluated to eliminate overlapping UNDERWAY: Staff is reviewing the local and state requirements as well as the
GEN 44 responsibilities, improve efficiency and timeliness of reviews/approvals and CAO CD legal authori.t 8 g
eliminate unnecessary costs. & Y-
Based on the.currer?t solicitation pr?cedures of the. Fre.der.lck COL.mty Purchasing UNDERWAY: This issue is currently being reviewed by listed agencies.
Dept., local firms will never get a fair shot at participating in publicly funded DPW
GEN 45 projects. Frederick County Government is sending money out of the county to |New issue logged 3/17/11 Purchasing DUSWM
pay for projects that could easily be completed by local Architects, Engineers,
and Contractors.
COMPLETE: Staff has been instructed to provide a thorough and timely review
GEN 16 Reduce or eliminate plan reylew comrTments received on 2nd or 3rd review that New issue logged 3/17/11 D based or'1 the information that has been submitted by the Applicant. Every .
should have been made during 1st review. effort will be made to provide comments as accurately and as early as possible
based on the information that has been submitted to Staff.
.Communlcatlon and coc.>rd|nat|on with SOI_' Conser.vatlon PIStrICt mus.t be . UNDERWAY: Staff is reviewing the local and state requirements as well as the
GEN 47 improved. SCD plan reviews must be consistent with ECS interpretation of the |New issue logged 3/17/11 CD

regulations.
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Implement a "Fast Track System" to allow pay and go system for expedited plan

GEN 48 , New issue logged 3/17/11 CcD
review.
DCMI construction inspection fees must be adjusted downward to reflect UNDERWAY: This has been partially addressed under the new PIA pilot
GEN 49 current construction market conditions. Current fee structure is artificially New issue logged 3/17/11 [See GEN 18] DUSWM coeram ' P ¥ P
high. program.
Right-of-way requirements for utility easements and road right-of-ways must
be defined. Currently individual agencies are conflicted as to what is and is not UNDERWAY: DUSWM plans to conduct joint outreach with CD and
GEN 50 permitted within these right-of-ways. As an example, Planning requires New issue logged 3/17/11 [Related to GEN 34] DUSWM CcDh development community representatives. Meeting with CD on 2/3/12 to
perimeter landscaping within 30-foot W&S easement whereas DUSWM does discuss landscaping options with respect to DUSWM easements. [See GEN 50]
not permit trees within their easement.
Declarations and Releases of easements (FRO, SWM, Water and Sewer) should Create standardized forms for declarations and releases of easements and COMPLETED: Standard form easement release agreements have been created
GEN 51 . ) ! ' have them approved by the BOCC for administrative signature by the BOCC CAO CDD, DUSWM and were approved by the BOCC on October 20, 2011. This will allow for a
be more efficient when done in the usual course of business. . . .. . .
President. more efficient administrative release process. This issue has been addressed.
GEN 52 Temporary grading easements should be approved more efficiently and should |Create standardized temporary grading easement forms for approval by BOCC CAO cDD
not require full BOCC approval. for administrative signatures.
GEN
Zoning - ZON
7ON 1 Consider changing the minimum lot size requirements in the RC zone from 10 D CAO
acres back to 5 acres.
ZON 2 Revisit the uses allowed in both the Ag and RC zoning districts. CD CAO
Consider allowing proposed buildings that are intended to be used for
agricultural purposes, to be considered an Agricultural Building (and thereby COMPLETED: On 12.2.11 the Countv stopped requifing the 25 acres as a
ZON 3 exempt from the building code and the associated fees) if the property is zoned CD CAO determinin 1;actor t(; k.Je consideredyon ap: ricul'?rual Bguildin Aoplication
Ag or RC and is less than 25 acres. Currently this is allowed only when zoned Ag & & € AP ’
and greater than 25 acres from the Zoning Ordinance.
Revise the VC zoning regulations so the maximum building size is not restricted
& g L 8 Evaluate VC zoning district boundaries in certain growth areas and consider COMPLETED: This issue has been addressed. An Ordinance was approved on
to 8,000 s.f. and recognize that all VC districts are not the same and should not . . . . . .
ZON 4 . . . ) rezoning properties, or evaluate whether to permit FCPC to grant a larger CcD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
be subjected to the same requirements. This is further problematic when . . L. . . .
. . . . footprint than 8,000 sq. ft. in certain circumstances in growth areas. ordinance to address this issue.
dealing with an expansion or redevelopment project.
. . . . . Evaluate whether to remove the term ‘plan’ from existing text to provide COMPLETED: This issue has been addressed. An Ordinance was approved on
Concept plans should not be required for all projects in the VC zoning district o L . ., - . : .
ZON 5 . . flexibility in submission materials and permit ‘concept review’ at no charge CcD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
and the setback requirements should be more flexible. o L . L . : .
possibly in combination with pre-application meeting ordinance to address this issue.
Review and evaluate whether to amend the Planned Industrial/Commercial COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 6 Revise the Zoning Ordinance to allow for multiple structures on a lot. Development Standards to apply to multiple structures on a single lot/permit CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
same use structures. ordinance to address this issue.
o o
. P P Y Planned Industrial rewrite, Zoning Text Amendments ZT-10-04 and ZT-11-01.
ORI but in others as well.
COMPLETED: This issue was brought before the BOCC on July 28, 2011 as part
L. . . of the Priority 2 Zoning Text Amendments. The BOCC recognized that the
The current process to initiate a Zoning text amendment requires BOCC . . . -
abproval. Consider changing it back to the prior process which required onl current process is actually better as it allows any constituent to solicit a request
PP T Eing . P .p . . q 4 Reevaluate the current process for the submission of a zoning ordinance and to the BOCC and the BOCC will decide if it is something that should be further
ZON 8 application / justification to the Planning Commission who in turn made a L . CAO CAO . . .
i ; subdivision ordinance text amendment request. examined/developed as a potential amendment. This process saves
recommendation to the BOCC. The BOCC did not have to approve each . . I
. L ] staff/board time, reduces fees to the applicant and eliminates unnecessary
request even before it was initiated and discussed. . . .
public hearings for a proposal that otherwise does not have some general
support to proceed.
COMPLETED: This issue was brought before the BOCC on July 28, 2011 as part
of the Priority 2 Zoning Text Amendments. The BOCC recognized that the
i Il it all i t lici
There needs to be an improved process that allows for the private sector or . . . current process Is actually be'Fter as. 't ? ?V.VS any cor.15t|tuen to solicit a request
. . . Reevaluate the current process for the submission of a zoning ordinance and to the BOCC and the BOCC will decide if it is something that should be further
ZON 9 those in the industry to make changes through the submission of a text . . CAO CAO . . .
AN - subdivision ordinance text amendment request. examined/developed as a potential amendment. This process saves
’ staff/board time, reduces fees to the applicant and eliminates unnecessary
public hearings for a proposal that otherwise does not have some general
support to proceed.
COMPLETED: This issue was brought before the BOCC on July 28, 2011 as part
of the Priority 2 Zoning Text Amendments. The BOCC recognized that the
Make timing of submittal of zoning and subdivision text amendment requests _ . . TS [IRe(E 65 5 R betcter as, It afll'ov.vs any cor?stltuent 0 ellel ) (CEUCS:
. . . . Reevaluate the current process for the submission of a zoning ordinance and to the BOCC and the BOCC will decide if it is something that should be further
ZON 10 more flexible and substantially shorten timeframe for text amendment review L . CAO CAO ) . .
and approval subdivision ordinance text amendment request. examined/developed as a potential amendment. This process saves
- ’ staff/board time, reduces fees to the applicant and eliminates unnecessary
public hearings for a proposal that otherwise does not have some general
support to proceed.
The recently adopted PDR regulations in the Zoning Ordinance are not sensitive COMPLETED: This issue was discussed with the recent development
ZON 11 to market conditions. Design elements such as alley’s etc... are being CD CAO community representative who brought this issue up and the the code

promoted / required when it may not make sense for the market.

reference was discussed as to its intent and clarified.
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Issue Type

Issue #

Course of Action

Priority Lead Agency Support Agency Status

The Zoning Ordinance is too difficult to understand. It should be simplified so  |The zoning ordinance was already rewritten to simplify, it may take time to get

the average person does not have to hire an attorney or spend a lot of money |used to the new layout. Staff has begun to develop policy/procedures for .
ZON 12 N . ] . . . . L CD CAO COMPLETED: Staff instructed to be helpful.

to understand. In addition, staff could be more helpful (and flexible) in certain common sections that are used and will continue to do so as areas

interpreting the requirements. where users have difficulty understanding arise.

Th king, lighti I i i f the Zoni i

ex:r::w';ellngc;).l,il tltr:)gaamrjoir:sc'?r:);ngazsgT(Iefcnzn:c:ertree urar;:g c})\[ﬂIanZZZi:r:e Evaluate the implementation of parking, loading, lighting, and landscaping COMPLETED: Policies and procedures have been created to address this issue.
ZON 13 v y project. y g Y requirements for sites that are proposing minor amendments or improvements, L CD CAO Parking, loading, lighting and landscaping requirements will be evaluated based

as the new SWM regulations. They become even more of a hardship for
applicants wanting to expand or redevelop a site.

expansion, and redevelopment.

on the amount of proposed improvement, expansion, or redevelopment.
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The parking, lighting and landscaping requirements need to be revised. All

Evaluate the implementation of parking, loading, lighting, and landscaping

COMPLETED: Policies and procedures have been created to address this issue.

ZON 14 projects, especially those proposing expansion, should not be subjected to the |requirements for sites that are proposing minor amendments or improvements, CD CAO Parking, loading, lighting and landscaping requirements will be evaluated based
same standards. expansion, and redevelopment. on the amount of proposed improvement, expansion, or redevelopment.
. N . . . Evaluate the implementation of parking, loading, lighting, and landscaping COMPLETED: Policies and procedures have been created to address this issue.
Need to review and update lighting, landscaping and parking requirements for . . . . ) . o . . .
ZON 15 . . . . requirements for sites that are proposing minor amendments or improvements, CD CAO Parking, loading, lighting and landscaping requirements will be evaluated based
non-residential uses. One size does not fit all. . . .
expansion, and redevelopment. on the amount of proposed improvement, expansion, or redevelopment.
The site plan requirements for an existing business that wants to expand are . .
.. L . . COMPLETED: This issue has been addressed. An Ordinance was approved on
way too restrictive. Requiring an existing business that wants to expand 2,000 . . .
ZON 16 . . . . CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
s.f. (regardless of the size of the existing business) to go to the Planning . o
s ordinance to address this issue.11
Commission is unreasonable and very costly.
0N 17 Review of.definition.s a.nd uses in the Agriculture (Ag) and Resources D CAO
Conservation (RC) districts
ZON 18 Reconsider the minimum lot size in the RC district CD CAO
UNDERWAY: On February 24,2011 BOCC initiated phased approach to update
zoning ordinance. This item is included as a separate item from the current
ZON 19 Reconsider the recent Streamside buffers requirements Ccb CAO Priority 3 list but is anticiapited to be compete by May 2012 -Staff will be
scheduling this item for BOCC guidance and it is anticipated to be completed by
Fall 2012.
Staff will need to get with the stakeholders to better understand this specific
ZON 20 Discuss maximum lot size proposals . 8 . P CcD CAO
request as this broad statement is not understood
ZON 21 Discuss reverse setbacks Staff will neefj to get with the sta.1keholders to better understand this specific D CAO
request as this broad statement is not understood
COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 22 Reevaluate the signage requirements for farm business signs — size and setback CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
ordinance to address this issue.
ZON 23 Discuss the definition of agriculture building CD CAO
Discuss Differential Ag and RC land use restrictions in Priority Preservation COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 24 € ¥ CD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
Areas (PPAs) . . .
the zoning ordinance to address this issue.
Explain to all users, including the FCPC and the development community the
County mandating lower parking ratios for commercial uses makes County un- |changes made to the Parking Requirements are to provide ADDED flexibility and COMPLETED: Policies and procedures have been created to address this issue.
ZON 25 competitive in competition for tenants and users who value parking and have |they ARE NOT mandated parking ratios. Staff understands that change is CD CAO Amendments to provide increased flexibility have been further clarified for
high parking ratio requirements. difficult to accept but sometimes the changes that occured in the past were a implementation by Staff and FCPC.
positive amendment to the code to provide greater flexibility.
UNDERWAY: On February 24,2011 BOCC initiated phased approach to update
ZON %6 Change County Stream Buffer Ordinance to setbacks existing prior to adoption D CAO zoning ordinance. This item is included as a separate item from the Priority 3
of current ordinance by prior BOCC requiring 150-foot setback from stream. list - Staff will be scheduling this item for BOCC guidance and it is anticipated to
be completed by Fall 2012.
. . . . UNDERWAY: On February 24,2011 BOCC initiated phased approach to update
Requirements to mitigate stormwater run-off impacts or buffer streams in . . . o . .
. ) zoning ordinance. This item is included as a separate item from the Priority 3
ZON 27 excess of requirements of State and/or Federal bodies and on a schedule CcDh CAO . . . . . . .
. list - Staff will be scheduling this item for BOCC guidance and it is anticipated to
accelerated over those of State and/or Federal Bodies.
be completed by Fall 2012.
Change of use appllcat|0n§ should be ?Imphfled and potentially have different L PILETED s Thils B s B st e Bl Qo
ZON 28 levels of approval and review, depending on the requested change and CD CAO .
. Permit Process presented February 3, 2011.
complexities.
. . . COMPLETED: This issue was addressed in Text Amendment ZT-09-03 . The
There needs to be a better way to allow uses that are not included in the Zoning . . N .
. . . . Zoning Administrator may make a determination that a proposed use is
ZON 29 Ordinance matrix, other than requiring an applicant to go through the long, CD CAO . N . . s .
. permitted due to its similarity to a particular use permitted within the zoning
expensive text amendment process. -
district.
Review SE criteria. Evaluate creation of small scale or limited Landscape o .
. . COMPLETED: This issue has been addressed. An Ordinance was approved on
L Contractor with possible parameters on number of employees, amount or type . : .
ZON 30 Ag District, Landscape Contractors . . . e CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
of truck traffic, and outside storage. Consider permitting limited landscape . o
ordinance to address this issue.
contractor through PS.
Review Use Table and Open Space Recreation floating zone to brovide for COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 31 Ag District, Private and/or Municipal Parks L. . P P & P CD CAO May 17, 2011 (effective May 31 2011) that includes amendments to the zoning
municipal or private park development. . -
ordinance to address this issue.
Amend 1-19-5.310 to permit Duplex and Two-family residential units through P COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 32 VC District, Duplex and Two-family units . L P . P v & CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
in VC zone including staff review of overlay standards. . .
ordinance to address this issue.
L Evaluate whether existing text should be amended to permit the Zoning COIIFLE AL |ss.ue [ et addressed: A Ol e LA el et on.
ZON 33 VC District, Setbacks . . . . . CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
Administrator to modify VC setback requirements in certain circumstances. . o
ordinance to address this issue.
COMPLETE: i s s s s, nOrarc s g
ZON 34 Site Plans, Minor Modification to Building Footprint . ’ . . g g CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
beyond existing text requires an FCPC site plan. Current text allows between . .
ordinance to address this issue.
201 sq. ft. to 2,000 sq. ft.; not more than 200 sq. ft.
Delete existing text, review and evaluate need for creation of alternate o .
e o . e . COMPLETED: This issue has been addressed. An Ordinance was approved on
. . . L. . modification criteria. Expansion modification restricted to 2,000 sq. ft. or 10%, . : .
ZON 35 Site Plans, Minor Expansion to Existing Building CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning

whichever is less. For large structures (i.e. 100,000 sq. ft.) this requirement may
restrict expansion.

ordinance to address this issue.
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CREATE POLICY AND PROCEDURE — regarding change of use process and
requirements — this could eliminate need for any text changes. Create

COMPLETED: Policies and procedures have been created to address this issue.

ZON 36 Site Plans, Type Il . . . S CcD CAO Amendments to provide increased flexibility have been further clarified for
procedures for Type Il reviews. Confer with County Attorney regarding any : :
implementation by Staff.
necessary text changes.
CREATE POLICY AND PROCEDURE — regarding change of use process and
. . . . 2 2 2 COMPLETED: Policies and procedures have been created to address this issue.
. . requirements — this could eliminate need for any text changes. Create . o >
ZON 37 Site Plans, Change in Use . . . S CcD CAO Amendments to provide increased flexibility have been further clarified for
procedures for Type Ill reviews. Confer with County Attorney regarding any . .
implementation by Staff.
necessary text changes.
COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 38 Signs, Variable/Electronic Messaging Review sign section to incorporate electronic message signs. S CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
ordinance to address this issue.
Review and evaluate industrial district performance standards. On-site use COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 39 LI/Gl, Industrial Standards versus distribution center, flammable versus combustible. The current code M CD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
restricts storage capacity of liquids: LI — 60,000 gal. and GI — 120,000 gal. the zoning ordinance to address this issue.
Ag District,- Public and Private Schools are not permitted within the Ag zone. Lo . . . Lo
. L . . Evaluate re-establishing public and private schools as permitted uses within the
The uses were removed as permitted within the district due to concerns with . . . . . . .
ZON 40 . . . e . Ag zone. If re-established, identify solutions to permit Public/Private Schools L CD CAO
well and septic development, location outside of priority funding areas, and . . n
. L through PS or SE with certain conditions.
commercial development within the Ag zone.
Ag Cluster Rights - Ag clustering option is separate from 3 lots and remainder
& I & . & . & oP P . o Coordinate with subdivision ordinance rewrite to remove much of this language UNDERWAY: A workgroup has been established to review the County's
text within zoning ordinance. Should the clustering and subdivision text be , ) , ) ) ) o ) . .
ZON 41 . S . . L from zoning ordinance. Review purpose and intent of clustering option and L CcD CAO Subdivision Ordinance. A news release announcing this initiative was sent out
combined, remain within the zoning ordinance, and/or move to the subdivision ) . ]
ordinance possibly combine 1-19-7.300(B) and (C) text. August 24, 2011. Feedback is expected back by September 30.
I/OSR Floating Zones - Recent discussions included evaluation of whether uses
/ . J . L . . . COMPLETED: This issue has been addressed. An Ordinance was approved on
permitted solely through 1/OSR floating zones are acceptable uses within the Review and evaluate whether those uses permitted by I/OSR floating zones : ) .
ZON 42 . L . . . . . M-L CcD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
zoning districts where previously permitted and should not require floating zone |[should be permitted through another approval process. . o
ordinance to address this issue.
approval.
Residential P ies, A ic animals - R iscussion of
eS|dt.ent|a roperties, ccess.ory Uses (do.mes'flc anima S . ecent <.:l|s.cu55|on ° Review and evaluate existing requirements for potential reduction in the COMPLETED: As part of the Priority 3 Text Amendment Worksession held on
ZON 43 reducing the number of permitted domestic animals. Existing text limits the . . L CcD CAO . .
. . . number of permitted animals. March 1, 2012 the BOCC voted to take no action on this request.
number of permitted domestic animals to 9, Farm parcels are exempt
e gl ey e e ) st cionsof i et g et o Bt o COMPLETED. T s o e s, Anrdiarcevas v
ZON 44 . g o . q . . P . & . . gereq o ) P J . L CD CAO April 17,2012 (effectiveApril 27, 2012) that includes amendments to the zoning
residential districts. The issue was discussed in relation to beekeeping and 4H |permitted as a temporary activity with no more than 3 animals on properties . .
. . . . . ordinance to address this issue.
projects where properties are less than 3 acres. less than 3 acres while meeting setback requirements.
. . . . . . . . COMPLETED: This issue has been addressed. An Ordinance was approved on
: . . : . Review and evaluate sign section to permit equal signage in certain zones (i.e. . .
ZON 45 Sign Calculations, Applying based on Use vs. Zoning Dist . . . . M CD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
Church in GC zone is permitted less than a commercial use) regardless of use . . o
the zoning ordinance to address this issue.
Sign Calculations, Zoning ordinance currently restricts signage on multiple sides [Review and evaluate sign section to permit more building signage on corner COLAIANZVIEDE Il TRV LR oG EERlREERe, (5 ORI TS EpRe R ol
ZON 46 s o . . i e 2 & 2 2 e M CcD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
of building, facing two or more streets. lots. . . .
the zoning ordinance to address this issue.
‘SE’ Special Exception Uses - Several special exception uses could be processed
.p. . 2 . o 2 2 . 2 COMPLETED: This issue has been addressed. An Ordinance was approved on
administratively by zoning certificate (temporary trailers and accessory . . . .
ZON 47 . e L L Review and evaluate uses and whether they should be processed differently. M CD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
apartments) or by a site plan ‘PS’ (vet clinics in GC zone and auto services in LI . . o
the zoning ordinance to address this issue.
zone).
GC/LI District, Outdoor Storage - Zoning ordinance currently requires that
sto/ra e of equipment materils or rc;gducts in the GC and{I Dci{stricts shall be |Review and evaluate opportunities to provide flexibility in requirements for COLAIANEVIEDE Il TRV LR G EERlRHERe, (5 ORI TS ERReR ol
ZON 48 . q p ’ D LY . . . L 2 v . M CcD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
conducted within completely enclosed buildings or outdoors only when storing material outdoors. . . .
. the zoning ordinance to address this issue.
completely screened by a wall, opaque fence, or planting
Variances and Setback/Design Modifications - Increase flexibility in existing . _ . - COMPLETED: The zoning ordinance currently permits modifications per section
) . ) . Review and evaluate existing text to provide clearer language and opportunities
ZON 49 language to provide for requests to modify a standard which has minimal to no . M CcD CAO 1-19-6.110 through 6.160.
. ) ) i for additional staff level allowances.
effect to surrounding properties but requires a variance.
Flooding Soils - The NRCS soil mapping process can be burdensome and Review and evaluate existing zoning ordinance requirements to consider
ZON 50 expensive for applicants and testing has often resulted in notification that the |alternatives that would achieve the intent of existing text, without the applicant L CDh CAO

development area does not contain flooding soils.

burden and expense.
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Amend the Zoning Ordinance and possibly the Comprehensive Land Use Plan so

UNDERWAY: On February 24,2011 BOCC initiated phased approach to update
zoning ordinance. This item has been identified as a Priority 2B -Staff will be

ZON 51 th.at PATH nor other u'Fllltles can drop a substation or pumping station into the |NEW ISSUE LOGGED 03/11/11: UNASSIGNED/UNDECIDED scheduling this item for BOCC guidance and it is anticipated to be completed by
middle of the residential area.
Fall 2012.
Request to reIV|se e G SeiEteh] 1_1,?_8'240' (Bl e Oc.cupatlo?s COMPLETED: This issue ws brought before the BOCC on July 28, 2011 as part
of the Frederick County Code to allow a “Restricted Funeral Establishment _ . . :
] . of the Priority 2 Zoning Text Amendments. The BOCC recognized that this was
ZON 52 licensed by the State of Maryland as a Home Occupation in the Resource NEW ISSUE LOGGED 03/11/11: UNASSIGNED/UNDECIDED . . .
: . L . . not an appropriate home occupation type use and did not want to proceed
Conservation Zoning District subject to the standards and conditions for Home . .
. with any changes related to this request.
Occupations
ZON 53 Current street signage requirements for low volume low speed residential Staff will need to get with the stakeholders to better understand this spedific
streets are excessive. request as this statement is not understood
Request to revise and amend Section 1-19-11.100 "Limited Roadside Stand" Review and evaluate existing zoning ordinance reauirements to consider COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 54 definition to increase the maximum square footage permitted for agricultural request & & q CD CAO October 27, 2011 (effective November 7, 2011) that includes amendments to
product sales. q ’ the zoning ordinance to address this issue.
Zoning Ordinance currently restricts vehicle storage in the Ag zone; Review and COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 55 Farm Vehicle Storage evaluate the creation of Farm Vehicle Storage as a permitted accessory use to CD CAO May 17, 2011 (effective May 31, 2011) that includes amendments to the zoning
a Farm in the Ag zone. ordinance to address this issue.
UNDERWAY: On February 24,2011 BOCC initiated phased approach to update
The Zoning Ordinance currently does not provide for this land use. As directed zoning ordinance. This item is included as a separate item from the current
ZON 56 On-Farm Food Waste Composting and Food Waste Digestion Activities by the BOCC, amendments will be prepared to add this land use term and CD CAO Prioroity 3 list but is anticiapited to be compete by May 2012 -Staff will be
provide for processing scheduling this item for BOCC guidance and it is anticipated to be completed by
Fall 2012.
Staff will be drafting a MX Euclidena Zoning District to apply in growth areas to COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 57 Develop a Mixed Use Eucliden Zoning District supplement the VC District, and GC District where appropriate and other CD CAO November 22, 2011 (effective December 2, 2011) that includes amendments to
districts where appropriate. the zoning ordinance to address this issue.
Request to reconsider the prior request to revise and amend Section 1-19-
8.240. (A) (5) “Home Occupations” of the Frederick County Code to allow a COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 58 “Restricted Funeral Establishment” licensed by the State of Maryland as a CD CAO April 17,2012 (effective April 27, 2012) that includes amendments to the zoning
Home Occupation in the Resource Conservation Zoning District subject to the ordinance to address this issue.
standards and conditions for Home Occupations
L . . . UNDERWAY: On February 24, 2011 BOCC initiated phased approach to update
Communication Towers: A request has been received for consideration of . . . . e . o
amendments to the Permitted Use Criteria for Communication Towers in zoning ordinance. This item has been identified as a Priority 3 -BOCC initiated a
ZON 59 . . NEW ISSUE LOGGED 10/06/11: UNASSIGNED/UNDECIDED CD CAO text amendment on March 1, 2012; FCPC public hearing scheduled for April 11,
section 1-19-8.420.2. The amendments would address use of wireless -
communication towers in existence on or before 11/26/99 2012. The BOCC chose not to adopt the communication towers text
) amendment at their public hearing on April 17, 2012 at this time.
ZON 60 Funeral Home Accessory Use to a Cemetery/Memorial Garden in the Ag District INEW ISSUE LOGGED 11/01/11: UNASSIGEND/UNDECIDED CD CAO
COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 61 Allow Bed and Breakfast in the R3 Zoning District NEW ISSUE LOGGED 11/01/11: UNASSIGEND/UNDECIDED CD CAO April 17,2012 (effective April 27, 2012) that includes amendments to the zoning
ordinance to address this issue.
. . . . COMPLETED: This issue has been addressed. An Ordinance was approved on
Amend the residential accessory use section for properties to allow free . . . . .
ZON 62 . . NEW ISSUE LOGGED 11/01/11: UNASSIGEND/UNDECIDED CcD CAO April 17,2012 (effective April 27, 2012) that includes amendments to the zoning
standing signage of up to 6 square feet of free-standing signage. . o
ordinance to address this issue.
To remove the restrictions that prohibit video lottery terminals and facilities in COMPLETED: Ul |ss'ue [ Peen addressed.. i Ol s s e et on.
ZON 63 the count NEW ISSUE LOGGED 11/01/11: UNASSIGEND/UNDECIDED CD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
v ordinance to address this issue.
. . . ) COMPLETED: This issue has been addressed. An Ordinance was approved on
To exempt certain signage and allowing for signs affixed to a bus shelter or . . . ) .
ZON 64 . . . . . . NEW ISSUE LOGGED 11/01/11: UNASSIGEND/UNDECIDED CD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
transit center information kiosk to be exempt from the zoning ordinance. . o
ordinance to address this issue.
. . . . . COMPLETED: This issue has been addressed. An Ordinance was approved on
Consider deleting the piecemeal zoning map amendment application . . . . .
ZON 65 . . . . NEW ISSUE IDENTIFIED BY STAFF LOGGED 11/17/11 CD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
restrictions to April and October in section 1-19-3.110.2 . o
ordinance to address this issue.
COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 66 To require/permit MPDU regulations as part of an R1 development CD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
ordinance to address this issue.
BOA Request to Change the variance requirement to add 'practical difficulty'
ZON 67 a ge’ a P Y" |NEW ISSUE IDENTIFIED BY STAFF FROM BOA MEMBERS LOGGED 1/01/12 cD CAO
standard as part of a variance request.
. .. . . . . COMPLETED: This issue has been addressed. An Ordinance was approved on
Consider revising section 1-19-10.400, the Mineral Mining floating zone, to . . . . .
ZON 68 2 s S . & NEW ISSUE IDENTIFIED BY STAFF LOGGED 11/17/11 CD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
address MDE permitting coordination issues . .
ordinance to address this issue.
Consolidate regulations regarding accessory structures on Residential COMPLETED: This issue has been addressed. An Ordinance was approved on
ZON 69 & i v NEW ISSUE IDENTIFIED BY STAFF LOGGED 11/23/11 cD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning

Properties from section 1-19-4.300.2 into section 1-19-8.240

ordinance to address this issue.
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Consider updating definition and regulations related to Family Day Care Home

COMPLETED: This issue has been addressed. An Ordinance was approved on

ZON 70 for consistency with the State of MD regulations for Large and Small Family NEW ISSUE IDENTIFIED BY STAFF LOGGED 1/12/12 CD CAO April 17,2012 (effective April 27, 2012) that includes amendments to the zoning
Child Care Home ordinance to address this issue.
Consider revising section 1-19-5.300 to permit Farm Winery Tasting Room . COMPLETED: Ul |ss'ue [ 'been addressed.. Ao Ol s v el plaeer on.
ZON 71 . . . . _ NEW ISSUE Submitted to staff Fall 2011 CcD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
through the site plan review process in the RC zoning district . o
ordinance to address this issue.
Consider revising section 1-19-5.300 to permit Farm Brewery Tasting Room COMPLETED: UlL: |ss'ue = Peen addressed.' An Ordinance was approved on'
ZON 72 . . . . . NEW ISSUE IDENTIFIED BY STAFF LOGGED 1/24/2012 CD CAO April 17, 2012 (effective April 27, 2012) that includes amendments to the zoning
through the site plan review process in the RC zoning district . o
ordinance to address this issue.
ZON 73 Aircraft Landing and Storage in the Ag Zone
To remove standard of no structural alterations for changes in use for a non-
ZON 74 . . Issue that staff have been aware of that may come forward
conforming use to another non-conforming use.
ZON 75 To permit Public and Private schools in the Ag, RC, and LI Districts. Issue that staff have been aware of that may come forward
Consider revising section 1-19-6.310 to permit wayfinding or other on-site
ZON 76 directional signs to be approved by the zoning administrator and clarify that NEW ISSUE IDENTIFIED BY STAFF LOGGED 3/7/2012 CD CAO
they shall not count toward the maximum size permitted.
Water and Sewer Plan - WSP
COMPLETED: The BOCC approved these amendments as part of the Triennial
WSP 1 Expansion of Service Area for sub-regional and adjacent to service areas Evaluate and Consider as part of Triennial Water and Sewerage Plan Update CD CAO Water and Sewerage PIanF;F:jopted 11/17/2011. 2
COMPLETED: The BOCC approved these amendments as part of the Triennial
WSP 2 Connection to Denied Access Lines for Institutional Uses Evaluate and Consider as part of Triennial Water and Sewerage Plan Update CD CAO 22 >
Water and Sewerage Plan adopted 11/17/2011.
MPLETED: The B h f the Tri ial
WSP 3 Allow Amendment from Planned Service (PS) to a 4 or 3 classification Evaluate and Consider as part of Triennial Water and Sewerage Plan Update CD CAO €O GG L iSO N S HRE B AL
Water and Sewerage Plan adopted 11/17/2011.
WSP 4 CcD CAO COMPLETED: Initiated as part of Spring 2012 Water Sewer Amendments

Initiate Text Amendment to permit Public Service Facility to access Denied
Access Lines
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